














Sub-Project Number: Title

000: Administration*

001: Final Settling Tanks

003: Raw Sewage Pumps

011: Effluent Screening & Disinfection

012: Effluent Tide Pumping Building

014E: Electrical Distribution Systems- Phase 2

016G: Secondary Flood Protection and Hardening of Critical Facilities
016M: Bay Park Park Maintenance Building

016TR: Vehicle Fueling Facility and Tank Reconstruction
016V: Dechlorination Vault Storm Mitigation

018: Plant Boundary Alternative- Stormwater

XXX: Miscellaneous Work

Capital Project Number 35121

Project Budget

$50,000,000.00
$13,496,263.00
$24,509,941.00
$14,970,000.00
$21,849,799.00
$34,354,359.00
$18,776,436.00
$3,960,000.00
$1,860,444.00
$1,003,854.00
$26,425,808.00
$1,894,041.00

$213,100,945.00

Reimbursements Bond Authorization

$74,913,196.00
$10,579,710.00
$0.00
$0.00
$1,698,528.00
$14,741,771.00
$0.00
$0.00
$0.00
$0.00
$836,550.00
$0.00

$102,769,755.00

Financial Summary Report
June 2016 ~ Monthly Report

$180,745,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$180,745,000.00

Encumbered

$90,248,597.00
$12,237,956.00
$1,287,800.00
$0.00
$19,017,680.66
$18,849,003.00
$0.00
$128,000.00
$0.00
$614,800.00
$929,500.00
$1,894,040.83

$145,207,377.49

Paid to Date

$38,832,335.03
$9,708,554.92
$0.00
$0.00
$587,952.00
$912,599.19
$0.00
$121,036.38
$0.00
$0.00
$296,000.00
$978,334.11

$51,436,811.63

* For 000-Admin the budget is allocated as a percent within each individual sub-project. 000-Admin reflects all administrative charges, inclusive of County Labor Charges.

Thursday, June 30, 2016

Capital Project Number 35121

% Paid

71.94%
0.00%
0.00%
2.69%
2.66%
0.00%
3.06%
0.00%
0.00%
1.12%

51.65%

24.14%

Page
N/A
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Edward P. Mangano
County Executive

Project No.

Description

Wastewater Facilities Storm Restoration

Project Name

35121 - 001 Final Settling Tanks

Capital Project 35121

Location

Bay Park Sewage Treatment Plant

Shila Shah-Gavnoudias

Commissioner

number C1-5146-37-00.

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Demolition, removal, and replacement of longitudinal and cross collection system in all ten final settling tanks including chain and flights, drives, guide rails, sprockets, scum
piping and actuators, electrical, as well as the instrumentation and controls associated with this system. This project is referenced in the EFC Intended Use Plan under project

Financial Data

Project Status

The Final Clarifier Rehabilitation Construction Project was bid on August 21st, 2013. Contract S35121-01G was awarded to
Primer Construction and Contract S35121-01E was awarded to Welsbach Electric on September 24, 2013. The Notice to Proceed
was issued effective October 23, 2013. Contracts S35121-01G & S35121-01E have a contract duration of 24 months. Through RFP
No. S35121-01M, Haks Engineers was selected to preform Construction Management Services. Project is complete.

$13,496,263.00
$10,579,710.00
$12,237,956.00
$9,708,554.92
$3,787,708.08
71.94%

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Completion Date

7/12/2013
8/13/2013
10/23/2013
5/13/2016

RIRIRIRIR]R]

Complete

Source Design
NYS DHSES- 50% Advance $0.00
NYS DHSES- Additional 25% $0.00
NYS DHSES- Additional 15% $0.00
NYS DHSES- Additional 90% of $0.00

Contract Change Orders

CM Construction
$758,173.00 $4,940,775.00
$379,087.00 $2,470,388.00

$0.00 $1,482,233.00
$0.00 $549,054.00

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35121
Wastewater Facilities Storm Restoration

Project No. Project Name Location

35121 - 003 Raw Sewage Pumps Bay Park Sewage Treatment Plant

Description

Construction of a flood wall encircling the facility, including removable bulkheads at door entrances. Raise equipment above design elevation or provide submersible equipment.
Raise all support equipment, panels, actuators, etc. to EL 18.1. This project is referenced in the EFC Intended Use Plan under project number C1-5146-44-00.

Project Status Financial Data

Planning/conceptual design is complete. Through RFP-S35121-03C AECOM was selected to perform design services. Detailed

design is scheduled to be complete by September 2016. Construction is anticipated to begin February 2017. Project Budget: $24,509,941.00
Reimbursements: $0.00
Encumbered: $1,287,800.00
Paid to Date: $0.00
Remaining Funds: $24,509,941.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 2/23/2015
2 Procurement (Design Services) 3/1/2016
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Edward P. Mangano
County Executive

Project No.

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35121
Wastewater Facilities Storm Restoration

Project Name

35121 - 011 Effluent Screening & Disinfection

Completion Date

1/9/2016

Complete

OO0 0s]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Construct flood walls around the facility, including removable bulkheads at door entrances. Raise hypo feed pumps and spray water booster pumps for effluent screens, above
design elevation. Install dry pit submersible effluent service water pumps, seal water booster pumps and submersible sump pumps.

Financial Data

Project Status

Planning/conceptual design was completed in January 2016. Through RFP 35121-11C Gannett Fleming was selected to perform
design services. RFPs were received on May 26, 2016. Recommendation of Award package is currently being processed.
Construction is anticipated to begin May 2017.

Project Budget: $14,970,000.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $14,970,000.00
Percent Paid: 0.00%

Design

CM

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No. Project Name

35121 - 012 Effluent Tide Pumping Building

Description

anticipated to begin June 30, 2016.

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 35121
Wastewater Facilities Storm Restoration

Completion Date

2/27/2014
12/8/2014
7/7/2015
9/15/2015

Complete

CRIRIRIR]

Location

Source Design
NYS DHSES- 50% Advance $849,264.00
NYS DHSES- Additional 25% $0.00
NYS DHSES- Remaining Contract $849,264.00

Amount

Shila Shah-Gavnoudias

Commissioner

Bay Park Sewage Treatment Plant

Provide submersible equipment where feasible and locate all non-submersible equipment above the design flood elevation. Specifically, provide dry pit submersible effluent pumps,
sample pumps, dewatering pumps, and sump pumps. Construct a new elevated annex to the building to house electrical equipment above the design flood elevation. Gut the
existing electrical room and construct an elevated platform in that area to locate ancillary and support equipment, such as air compressors, chlorine analyzers, and HVAC units.
This project is referenced in the EFC Intended Use Plan under project number C1-5146-39-00.

Project Status Financial Data

Planning/conceptual design is complete. The County procured Design Services through RFP S35121-12C. Proposals were received
on March 28, 2014. AECOM was approved by the Rules Committee on October 6, 2014. Approved by NIFA on November 7, 2014.
Construction Management services will be providied by Hak Engineers through RFP S35121-12M. Bid opening for S35121-12G
was on September 15, 2015. The lowest bidder was RJ/Scalamandre JV. Contract duration is 820 Days. Construction is

Project Budget: $21,849,799.00
Reimbursements: $1,698,528.00
Encumbered: $19,017,680.66
Paid to Date: $587,952.00
Remaining Funds: $21,261,847.00
Percent Paid: 2.69%

CM Construction
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 35121
Wastewater Facilities Storm Restoration

Project No. Project Name Location

35121 - 014E Electrical Distribution Systems- Phase 2 Bay Park Sewage Treatment Plant

Description

Replace main substation and unit substations 1 and 2 with new structure above EL 18.1. Increase capacity of LIPA feeder. Provide interconnection for mobile generator at LIPA
substation. Replace duct bank system. Assess the potential for future upgrade of the engine hall for nitrogen removal capacity (i.e. larger process air blowers). This project is
referenced in the EFC Intended Use Plan under project number C1-5146-33-00.

Project Status Financial Data

Planning/conceptual design is complete. Bids for Construction Contract No. S35121-14E were received on October 14, 2014. John

Picone was the lowest responsible bidder. Recommendation of award is complete. Contract S35121-14E approved by the Rules Pr(.)_]ect Budget: $34,354,359.00
Committee on December 1, 2014. H2M will be providing Construction Management services through RFP S35121-14M for Phase Reimbursements: $14,741,771.00
2 & Phase 3. The Notice to Proceed was issued effective May 11, 2015. Construction duration is approximately 22 months. Encumbered: $18,849,003.00
Construction has commenced and is ongoing. Paid to Date: $912.599.19
Remaining Funds: $33,441,759.81
Percent Paid: 2.66%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design [ NYS DHSES- 50% Advance $0.00 $5,320,527.00 $9,421,244.00
2 Procurement (Design Services) L]
3 Detailed Design 8/18/2014
4 Bid Opening 10/14/2014
5 Construction NTP 5/11/2015
6  Construction Complete []
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Edward P. Mangano
County Executive

Project No.

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35121
Wastewater Facilities Storm Restoration

Project Name

35121 - 016G Secondary Flood Protection and Hardening of Critical Facilities

Completion Date

10/29/2015

Complete

OO0 0s]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Add flood wall around process tanks including aeration and final settling tanks and include removable bulkheads at entrances. Install dry pit submersible RAS and WAS pumps.
Include watertight doors at tunnel access points and aeration blower facilities. This project is referenced in the EFC Intended Use Plan under project number C1-5146-34-00.

Financial Data

Project Status

Planning/conceptual design is complete. Through RFP S35121-16C D&B Engineering was selected to provide design services. The
Recommendation of Award package is currently being processed. Construction is anticipated to begin June 2017.

Project Budget: $18,776,436.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $18,776,436.00
Percent Paid: 0.00%

Design

CM

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No. Project Name

35121 - 016M Bay Park Park Maintenance Building

Description

Venture.

Project Schedule

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Completion Date

Complete

HNIN.

Capital Project 35121
Wastewater Facilities Storm Restoration

Reimbursements

Source

Shila Shah-Gavnoudias

Commissioner

Bay Park Sewage Treatment Plant

Replacement of Park Maintenance and Road Maintenance buildings impacted by the installation of the berm at Bay Park Sewage Treatment Plant.

Project Status Financial Data

Nassau County engineers are currently working on the preliminary design with support from Hazen & Sawyer/ Arcadis Joint

Project Budget: $3,960,000.00
Reimbursements: $0.00
Encumbered: $128,000.00
Paid to Date: $121,036.38
Remaining Funds: $3,838,963.62
Percent Paid: 3.06%

CM Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 35121
Wastewater Facilities Storm Restoration

Project No. Project Name Location

35121 - 016TR Vehicle Fueling Facility and Tank Reconstruction Bay Park Sewage Treatment Plant

Description

General construction for removing existing vehicle fueling facility and installation of new facility which will include replacement and installation of new 10,000 gallon diesel and
gasoline underground tanks.

Project Status Financial Data

Bid Opening was on April 28, 2015. R.J. Industries was the lowest responsible bidder. Contract S35121-16TR was approved by the

legislature on February 1, 2016 (B07-16). Notice to Proceed was issued effective June 13, 2016. Construction has commenced and Project Budget: $1,860,444.00
is ongoing. Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $1,860,444.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design L]
2 Procurement (Design Services) 3/10/2014
3 Detailed Design 5/2/2014
4 Bid Opening 4/28/2015
5 Construction NTP 6/13/2016
6  Construction Complete []
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Edward P. Mangano
County Executive

Project No.

35121 - 016V Dechlorination Vault Storm Mitigation

Description

commenced and is ongoing.

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35121
Wastewater Facilities Storm Restoration

Project Name

Completion Date

3/27/2015
10/22/2015
12/8/2015

5/11/2016

Complete

(RIRIRIRIR]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Improvements to the process mechanical and electrical equipment inside the dechlorination vault and installation of a water tight access hatch. The work includes demolition,
removal and replacement of piping, valves, pumps, electric motors, VEDs; electric work, including modifications to MCCs and installation of new conduit and wiring;
instrumentation and control work including providing field and panel mounted instruments and installing, programming and configuring control panels, programmable logic
controllers, operator interface terminals and SCADA connections check.

Financial Data

Project Status

Final design is complete. Bids for Contract No. S35121-16V were opened on December 8, 2015. R.J. Industries was the lowest
responsible bidder. Notice to Proceed was issued effective May 11, 2016. Contract duration is 270 calendar days. Construction has

Project Budget: $1,003,854.00
Reimbursements: $0.00
Encumbered: $614,800.00
Paid to Date: $0.00
Remaining Funds: $1,003,854.00
Percent Paid: 0.00%

Design

CM

Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35121
Wastewater Facilities Storm Restoration

Project No. Project Name Location

35121 - 018 Plant Boundary Alternative- Stormwater Bay Park Sewage Treatment Plant

Description

Install stormwater system that retains and discharges stormwater during events where plant boundary is sealed. Consider existing plant drainage system in combination with
green infrastructure features and dedicated pumping systems. This project will be divided into two phases; BP STP Plant Boundary Flood Protection Phase I — Stormwater Pump
Station, and BP STP Plant Boundary Flood Protection Phase II — Stormwater Green Infrastructure.

Project Status Financial Data

Planning/conceptual design is complete. The County will be procuring Design Services for Phase 1 through RFP No. 35121-18C.

Proposals were received on May 16, 2014. D&B was recommended to the Rules Committee September 8, 2014 and was approved; Pr(.)_]ect Budget: $26,425,808.00
E-195. Contract was approved by the Comptroller's Office on October 14, 2014. Approved by NIFA on October 20, 2014. Gannett Reimbursements: $836,550.00
Flemming will providing Construction Management services through RFP 35121-18M. The bid opening for S35121-18G was on Encumbered: $929,500.00
October 6, 2015. WHM Plumbing was the lowest responsible bidder. Notice to Proceed issued effective May 31, 2016. Construction Paid to Date: $296,000.00
for Phase 1 has commenced and is ongoing. L. et
Remaining Funds: $26,129,808.00
Percent Paid: 1.12%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 4/17/2014 NYS DHSES- 50% Advance $464,750.00 $0.00 $0.00
2 Procurement (Design Services) 11/10/2014
3 Detailed Design 8/28/2015
4 Bid Opening 10/6/2015 NYS DHSES- Additional 25% $232,375.00 $0.00 $0.00
5 Construction NTP 5/31/2016
6  Construction Complete [ NYS DHSES- Additional 15% $139,425.00 $0.00 $0.00
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35121
Wastewater Facilities Storm Restoration

Project No. Project Name Location

35121 - XXX Miscellaneous Work

Description

Various Location

This is not a project.

Project Status Financial Data

This entry is for miscellaneous work paid for out of 35121. Project Budget: $1,894,041.00
Reimbursements: $0.00
Encumbered: $1,894,040.83
Paid to Date: $978,334.11
Remaining Funds: $915,706.89
Percent Paid: 51.65%
Project Schedule Reimbursements
Source Design CM Construction

Thursday, June 30, 2016 Capital Project 35121 Page 12



Sub-Project Number: Title

000: Administration*

L32: Sludge Dewatering Facility Flood Repair and Mitigation
L33001: Electrical Distribution Systems- Phase 1

L.33003: Electrical Distribution Systems- Phase 3

L.33004: Electrical Distribution Systems- Phase 4

L35: Perimeter Flood Protection (Dike)

L36: Bay Park STP Chemical Reduction/ UV Disinfection

Capital Project Number 35123

Financial Summary Report
June 2016 ~ Monthly Report

Project Budget  Reimbursements Bond Authorization

$0.00 $0.00
$57,913,898.00 $6,500,276.00
$39,967,934.00 $28,141,728.00

$117,793,836.00 $0.00
$89,600,000.00 $0.00
$68,209,626.00 $46,645,155.00
$19,140,000.00 $0.00
Sum: $392,625,294.00  $81,287,159.00

$9,092,670.00
$61,525,766.00
$316,600,322.00
$0.00
$0.00
$76,507,463.00
$0.00
$463,726,221.00

Encumbered

$0.00
$48,348,397.92
$32,313,249.00

$111,280,570.00

$0.00
$51,969,301.00
$0.00

$243,911,517.92

Paid to Date

$20,741.00
$3,403,185.75
$25,707,843.49
$1,775,472.84
$0.00
$41,151,364.21
$0.00

$72,058,607.29

* For 000-Admin the budget is allocated as a percent within each individual sub-project. 000-Admin reflects all administrative charges, inclusive of County Labor Charges.

Thursday, June 30, 2016

Capital Project Number 35123

% Paid

5.88%
64.32%
1.51%
0.00%
60.33%
0.00%

18.35%

Page
N/A
14
15
16
17
18
19
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35123
Superstorm Sandy Repair and Mitigation

Project No. Project Name Location

35123 - L32 Sludge Dewatering Facility Flood Repair and Mitigation Bay Park Sewage Treatment Plant

Description

Install flood wall around building and include removable bulkheads at entrances. Replace damaged sludge feed pumps, washwater pumps, polymer transfer pumps, odor control
recirculation pumps and associated local control panels. Replace all damaged electrical panels and relocate electrical room to second floor above the design elevation. Replace
damaged polymer feed system and relocate to second floor. Replace damaged building ventilation heat recovery system. Evaluate centrifuge versus belt filter press dewatering
equipment and associated building modifications required. Project will be broken out into two phases; Phase 1- Demolition and Phase 2- Replacement Facility. This project is
referenced in the EFC Intended Use Plan under project number C1-5146-32-00.

Project Status Financial Data

Design for Phase 1- Demolition is complete. Bids for the construction of Phase 1-Demolition were received on May 13, 2014.

Gramercy Group was the lowest responsible bidder and was approved by the Rules Committee on the July 28, 2014 meeting; Item Pr(.)_]ect Budget: $57,913,898.00
No. B16-14. Proposals for Construction Management Services under RFP No. S35121-09M were received on April 25, 2014. Jacobs Reimbursements: $6,500,276.00
was approved by the Rules Committee on the July 28, 2014 meeting. The NTP was issued effective September 22, 2014. As of Encumbered: $48,348,397.92
March 20, 2015 demolition is complete. The contract for design services for Phase 2- Replacement Facility was approved on the Paid to Date: $3,403,185.75
April 7, 2014 Rules Calendar. The consultant is Gannett Fleming, Contract S35121-09C. The construction contract for Phase 2 R ining Funds: o
was bid on May 19, 2015. Posillico Civil, Inc. was the lowest responsible bidder. The NTP was issued effective December 7, 2015. emaining rfunds: $54,510,712.25
Contract Duration is 930 Days. Construction has commenced and is ongoing. Percent Paid: 5.88%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 12/31/2013 NYS DHSES- 50% Advance $1,102,238.00 $2,275,000.00 $1,120,000.00
2 Procurement (Design Services) 717/2014
3 Detailed Design 4/3/2015
4 Bid Opening 5/19/2015 NYS DHSES- Additional 25% $551,119.00 $0.00 $560,000.00
5  Construction NTP 12/7/2015
6  Construction Complete [ NYS DHSES- Remaining Contract $551,119.00 $0.00 $340,800.00

Amount

Thursday, June 30, 2016 Capital Project 35123 Page 14



Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35123
Superstorm Sandy Repair and Mitigation

Project No. Project Name Location

35123 - 1L33001 Electrical Distribution Systems- Phase 1 Bay Park Sewage Treatment Plant

Description

Secure conduit system against flooding and replace unit substations 3, 4, 5 and 6 with three new unit substations at the new design elevation of 18.1 feet. This project is referenced
in the EFC Intended Use Plan under project number C1-5146-33-00.

Project Status Financial Data

Bids for Contract S35121-13E were received on February 6, 2014. BSRJ a Tri Venture was selected as the lowest responsible

bidder. Recommendation of award has been completed and the contract was approved on the March 24, 2014 Rules Calendar, Pr(.)_]ect Budget: $39,967,934.00
Item No. B-3-14 . Contract was approved by NIFA, and the Notice to Proceed was issued effective May 27, 2014. Contract duration Reimbursements: $28,141,728.00
is 670 days. DeBruin Engineering was approved by the Rules Committee on May 5, 2014, Item No. E117-14, to perform CM Encumbered: $32,313,249.00
services under RFP No. S35121-13M. Construction has commenced and is ongoing. Paid to Date: $25,707,843.49
Remaining Funds: $14,260,090.51
Percent Paid: 64.32%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design NYS DHSES- 50% Advance $0.00 $1,424,627.00 $14,337,350.00
2 Procurement (Design Services)
3 Detailed Design 12/11/2013
4 Bid Opening 9/6/2014 NYS DHSES- Additional 25% $0.00 $219,173.00 $7,168,675.00
5 Construction NTP 5/27/2014
6  Construction Complete [ NYS DHSES- Additional 15% $0.00 $0.00 $4,991,903.00
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35123
Superstorm Sandy Repair and Mitigation

Project No. Project Name Location

35123 - 1L33003 Electrical Distribution Systems- Phase 3 Bay Park Sewage Treatment Plant

Description

Includes replacement of Utility Switchgear (formerly LIPA, now PSE&G), the Plant’s Main Switchgear S1 that includes circuit breakers both for distributing power and for the raw
sewage pumps, and Unit Substation No. 1; these will be located together with six 1 MW emergency generators at a new Main Substation (MSS). All equipment will be designed for
protection against the design flood elevation of El. 18.25.

Project Status Financial Data

Project planning/ conceptual design is complete. CH2MHill will be providing Construction Management services through RFP

S535121-14M for Phase 2 & Phase 3.The bid opening was on April 21, 2015. The lowest responsible bidder was BSRJ A T/V. Pr(.)_]ect Budget: $117,793,836.00
Notice to Proceed was issued effective October 5, 2015. Contract Duration is 1,095 Days. Construction has commenced and is Reimbursements: $0.00
ongoing. Encumbered: $111,280,570.00
Paid to Date: $1,775,472.84
Remaining Funds: $116,018,363.16
Percent Paid: 1.51%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services)
3 Detailed Design 2/9/2015
4 Bid Opening 4/21/2015
5 Construction NTP 10/5/2015
6 L]

Construction Complete

Thursday, June 30, 2016 Capital Project 35123 Page 16



Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 35123
Superstorm Sandy Repair and Mitigation

Project No. Project Name Location

35123 - 1L33004 Electrical Distribution Systems- Phase 4 Bay Park Sewage Treatment Plant

Description

Primary Plant Electrical Power.

Project Status Financial Data

Planning/conceptual design has begun. Bid Opening is scheduled for November 2017. Construction is anticipated to begin

February 2018, Project Budget: $89,600,000.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $89,600,000.00
Percent Paid: 0.00%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design L]
2 Procurement (Design Services) L]
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
Thursday, June 30, 2016 Capital Project 35123 Page 17



Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35123
Superstorm Sandy Repair and Mitigation

Project No. Project Name Location

35123 - L35 Perimeter Flood Protection (Dike) Bay Park Sewage Treatment Plant

Description

The County is evaluating a conceptual plan and alternatives to construct a combination flood barrier around the perimeter of the Bay

Park STP. Alternatives currently being evaluated include a levee, earthen berm, flood wall, or combination thereof. While much of this project involves construction within the STP
boundary, ancillary improvements and appurtenances may be required adjacent to the boundary within the approximately 96-acre recreation facility managed by the Nassau
County Department of Parks, Recreation, and Museums that includes land to the west, east, and south of the Bay Park STP. This project is referenced in the EFC Intended Use
Plan under project number C1-5146-35-00.

Project Status Financial Data

Detailed design is complete. The bid opening was on March 18, 2014; Grace Industries was the lowest responsible bidder. This

contract was approved on the April 7, 2014 Rules Calendar, Item No. B-10-14. The contract was approved by NIFA, and the Notice Pr(.)Ject Budget: $68,209,626.00
to Proceed was issued effective May 27, 2014. Contract duration is 740 days. RFPs for CM Services were received and the firm Reimbursements: $46,645,155.00
Dvirka & Bartillucci, Contract S35121-17M was approved by the Rules Committee on April 7, 2014, Item No. E-89-14. Encumbered: $51,969,301.00
Construction has commenced and is ongoing. Time extension was granted until November 27, 2016. Paid to Date: $41,151,364.21
Remaining Funds: $27,058,261.79
Percent Paid: 60.33%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design NYS DHSES- 50% Advance $0.00 $733,244.00 $18,613,100.00
2 Procurement (Design Services)
3 Detailed Design 12/17/2013
4 Bid Opening 3/18/2014 NYS DHSES- Additional 25% $0.00 $112,807.00 $9,306,550.00
5 Construction NTP 5/27/2014
6  Construction Complete [ NYS DHSES- Additional 75% of CO $0.00 $0.00 $5,892,358.00
NYS DHSES- Additional 15% $0.00 $169,210.00 $7,786,861.00

Thursday, June 30, 2016 Capital Project 35123
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35123
Superstorm Sandy Repair and Mitigation

Project No. Project Name Location

35123 - .36 Bay Park STP Chemical Reduction/ UV Disinfection Bay Park STP

Description

A new OSHG system is proposed to meet the majority of the disinfection demand for hypo at the Bay Park STP and reduce the reliance on bulk tanker truck deliveries for supply.
Advantages to onsite generation over bulk deliveries include lower operating costs, fewer chemical truck deliveries, and reduced risk of spills and chemical exposure to personnel
due to the reduced chemical delivery frequency. Additionally onsite hypo generation can operate and produce hypo during catastrophic events like Hurricane Sandy when tanker
trucks could not make deliveries due to flooding and fuel availability.

Project Status Financial Data

Project is currently in detailed design. The design contract with Camp Dresser & Mckee will be reported under 35114-009. The

Department is currently reviewing the 75% complete design documents. The County has evaluated whether to proceed with Project Budget: $19,140,000.00
Onsite Hypochlorite or UV Disinfection. Based on the Engineer's recommendation the County will be procedding with UV Reimbursements: $0.00
Disinfection. Bid opening is scheduled for November 2017. Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $19,140,000.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 2/4/2015
2 Procurement (Design Services) 2/5/2015
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Sub-Project Number: Title

000:
001:
002:
003:
004:
005:
006:
007:
008:
009:
010:
011:

Administration*

Dock Place & Southland Drive

Cedar Dr, Roosevelt, Whitewood, Biltmore & Alhambra
Wantagh Pkwy, Newbridge Rd, Merrick Rd & Ray St

Felix Ct, Fox Rd, Northern Blvd & Grand Ave

Millar St, Mott St, Long Beach Rd, Royal Ave & Lido Blvd
Ocean Ave, Mill Rd, Woodmere Blvd, Longacre Ave & Doxey Bk
East Ave, Inwood, Doughty Blvd, Bayview Ave & Roslyn Rd
East Avenue Pump Station Reconstruction

Barnes Avenue SSO/ Village of Hempstead Flow Diversion
Lawrence (STP) & Sage Lake Pump Stations

Roslyn Village, Morgan Park, Shore Road

XXX: Miscellaneous Work

Capital Project Number 3P311

Financial Summary Report
June 2016 ~ Monthly Report

Project Budget

$500,000.00 $0.00 $76,000,000.00
$1,966,495.00 $1,189,089.00 $0.00
$8,524,406.00 $519,220.00 $0.00
$9,217,355.00 $422,500.00 $0.00
$6,280,104.00 $943,040.00 $0.00
$7,804,000.00 $559,000.00 $0.00
$8,869,812.00 $390,000.00 $0.00
$7,189,775.00 $262,440.00 $0.00
$3,776,000.00 $0.00 $0.00
$28,580,000.00 $3,384,900.00 $0.00
$6,597,466.00 $144,026.00 $0.00
$3,812,900.00 $0.00 $0.00
$4,900,000.00 $0.00 $0.00

$98,018,313.00 $7,814,215.00 $76,000,000.00

Reimbursements Bond Authorization

Encumbered

$0.00
$1,022,789.00
$7,640,905.90
$8,070,200.00
$5,683,104.00
$6,859,000.00
$8,305,756.00
$454,896.00
$0.00
$26,851,900.00
$374,466.00
$0.00
$4,900,000.00

$70,163,016.90

Paid to Date

$169,692.32
$999,510.92
$227,703.59
$164,182.50
$194,454.00
$193,500.00
$180,000.00
$180,697.60
$0.00
$943,678.43
$51,849.18
$0.00
$2,462,189.48

$5,767,458.02

* For 000-Admin the budget is allocated as a percent within each individual sub-project. 000-Admin reflects all administrative charges, inclusive of County Labor Charges.

Thursday, June 30, 2016

Capital Project Number 3P311

% Paid

50.83%
2.67%
1.78%
3.10%
2.48%
2.03%
2.51%
0.00%
3.30%
0.79%
0.00%

50.25%

5.88%

Page
N/A
21
22
23
24
25
26
27
28
29
30
31
32
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Location
Glen Cove

Project No. Project Name

3P311 - 001 Dock Place & Southland Drive

Description

Provide dry pit submersible sewage pumps. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and control panel
equipment to the extent possible. Provide quick-connects for portable generators. Add watertight manhole covers and hatches.This project is referenced in the EFC Intended Use
Plan under project number C1-5146-36-00.

Project Status Financial Data

The Dock Place & Southland Drive Pump Station Reconstruction Project was bid on August 20th, 2013. Contract S3P311-01G was

awarded to R.J. Industries, Inc. on October 17th, 2013. The Notice to Proceed was issued on October 28, 2013. Contract S3P311- Pr(.)_]ect Budget: $1,966,495.00
01G has a contract duration of 8 months. Time extension was granted until July 31, 2016. Reimbursements: $1,189,089.00
Encumbered: $1,022,789.00
Paid to Date: $999,510.92
Remaining Funds: $966,984.08
Percent Paid: 50.83%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design NYS DHSES- 50% Advance $0.00 $0.00 $446,100.00
2 Procurement (Design Services)
3 Detailed Design 7/19/2013
4  Bid Opening 8/20/2013 1I%TYS DI;ISES- 50% Disbursement $0.00 $0.00 $446,100.00
5 Construction NTP 10/28/2013 eques
6  Construction Complete [ NYS DHSES- Remaining $0.00 $0.00 $296,889.00

Disbursement Request
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name Location

3P311 - 002 Cedar Dr, Roosevelt, Whitewood, Biltmore & Alhambra Massapequa

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status Financial Data

Proposals for Design Services were received on February 28, 2014. LKB Engineers was approved by the Rules Committee on the

June 30, 2014 meeting. Detailed design is complete. The Bid Opening was on May 12, 2015. Philip Ross was the lowest Pr(.)_]ect Budget: $8,524,406.00
responsible bidder. Construction NTP was issued effective March 3, 2016. Contract duration is 548 calendar days. Construction Reimbursements: $519,220.00
has commenced and is ongoing. Encumbered: $7,640,905.90
Paid to Date: $227,703.59
Remaining Funds: $8,296,702.41
Percent Paid: 2.67%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 1/28/2014 NYS DHSES- 50% Advance $259,610.00 $0.00 $0.00
2 Procurement (Design Services) 9/23/2014
3 Detailed Design 3/26/2015
4 Bid Opening 5/12/2015 NYS DHSES- Additional 25% $129,805.00 $0.00 $0.00
5 Construction NTP 3/3/2016
6  Construction Complete [ NYS DHSES- Remaining Contract $129,805.00 $0.00 $0.00

Amount

Thursday, June 30, 2016 Capital Project 3P311 Page 22



Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name Location

3P311 - 003 Wantagh Pkwy, Newbridge Rd, Merrick Rd & Ray St Wantagh, Bellmore, Merrick & Freeport

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status Financial Data

Proposals for Design Services were received on February 28, 2014. D&B was approved by the Rules Committee on the June 30,

2014 meeting; E-150-14. Detailed design is complete and the Bid Opening was on June 2, 2015. R.J. Industries was the lowest Pr(.)_]ect Budget: $9,217,355.00
responsible bidder. Construction NTP was issued effective March 3, 2016. Contract duration is 540 calendar days. Construction Reimbursements: $422,500.00
commenced and is ongoing. Encumbered: $8,070,200.00
Paid to Date: $164,182.50
Remaining Funds: $9,053,172.50
Percent Paid: 1.78%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 1/28/2014 NYS DHSES- 50% Advance $211,250.00 $0.00 $0.00
2 Procurement (Design Services) 9/23/2014
3 Detailed Design 4/13/2015
4 Bid Opening 6/2/2015 NYS DHSES- Additional 25% $105,625.00 $0.00 $0.00
5 Construction NTP 3/3/2016
6  Construction Complete [ NYS DHSES- Remaining Contract $105,625.00 $0.00 $0.00

Amount
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Location
Baldwin

Project No. Project Name

3P311 - 004 Felix Ct, Fox Rd, Northern Blvd & Grand Ave

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status Financial Data

Planning/conceptual design is complete. The County procured Design Services through RFP S3P311-04C. Proposals were received

on March 28, 2014. Greeley and Hansen was approved by the Rules Committee on the July 28, 2014 meeting, E189-14. Detailed Pr(.)_]ect Budget: $6,280,104.00
design is complete and the Bid Opening was April 21, 2015. The lowest bidder was Philip Ross. Contract duration is 420 calendar Reimbursements: $943,040.00
days. As of November 15, 2015, construction has commenced and is ongoing. Encumbered: $5,683,104.00
Paid to Date: $194,454.00
Remaining Funds: $6,085,650.00
Percent Paid: 3.10%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 2/21/2014 NYS DHSES- 50% Advance $234,000.00 $475,040.00 $0.00
2 Procurement (Design Services) 9/17/2014
3 Detailed Design 3/13/2015
4 Bid Opening 4/21/2015 NYS DHSES- Additional 25% $1 17,000.00 $0.00 $0.00
5 Construction NTP 11/15/2015
6  Construction Complete [ NYS DHSES- Remaining Contract $117,000.00 $0.00 $0.00

Amount
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Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name

Description

Project Schedule Reimbursements

Construction

No. Milestone Completion Date
1 Planning/Conceptual Design 3/27/2014
2 Procurement (Design Services) 12/1/2014
3  Detailed Design 5/1/2015
4  Bid Opening 6/23/2015
5  Construction NTP 11/15/2015
6  Construction Complete

3P311 - 005 Millar St, Mott St, Long Beach Rd, Royal Ave & Lido Blvd

Complete

(RIRIRIRIR]

Location
Oceanside & Lido Beach

Source Design
NYS DHSES- 50% Advance $279,500.00
NYS DHSES- Additional 25% $139,750.00
NYS DHSES- Remaining Contract $0.00
Amount

Shila Shah-Gavnoudias

Commissioner

Financial Data

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

CM

$0.00

$139,750.00

$0.00

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status

Planning/conceptual design was completed on March 27, 2014. The County procured Design Services through RFP S3P311-05C.
Proposals were received on April 25, 2014. D&B Engineers was approved by the Rules Committee on September 8, 2014; E-203-
14. Contract was approved by the Comptroller's Office on October 14, 2014. Approved by NIFA on October 20, 2014. Detailed
design is complete. Bid opening was on June 23, 2015. Philip Ross was the lowest responsible bidder. Contract has a duration of
540 calendar days. As of November 15, 2015, construction has commenced and is ongoing.

$7,804,000.00
$559,000.00
$6,859,000.00
$193,500.00
$7,610,500.00
2.48%

$0.00

$0.00

$0.00
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name Location

3P311 - 006 Ocean Ave, Mill Rd, Woodmere Blvd, Longacre Ave & Doxey Bk N. Woodmere, Valley Stream, Hewlett Neck & Woodmere

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status Financial Data

Planning/conceptual design was completed on April 25, 2014. The County procured Design Services through RFP No. S3P311-06C.

Proposals were received on May 30, 2014. D&B Engineering was approved by the Rules Committee on the December 1, 2014 Pr(.)_]ect Budget: $8,869,812.00
meeting and was approved by NIFA on January 23, 2015. D&B will also be providing Construction Management services for Reimbursements: $390,000.00
3P311-006 & 3P311-007. Bid opening for S35121-06G was on October 27, 2015. Philip Ross was the lowest bidder. Contract Encumbered: $8,305,756.00
duration is 540 calendar days. Construction is anticipated to begin June 30, 2016. Paid to Date: $180,000.00
Remaining Funds: $8,689,812.00
Percent Paid: 2.03%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 4/25/2014 NYS DHSES- 50% Advance $260,000.00 $0.00 $0.00
2 Procurement (Design Services) 4/15/2015
3 Detailed Design 9/17/2015
4 Bid Opening 10/27/2015 NYS DHSES- Additional 25% $130,000.00 $0.00 $0.00
5  Construction NTP []
6  Construction Complete []
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Edward P. Mangano
County Executive

Project No. Project Name

Description

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 3P311
Pump Station Rehabilitation

Completion Date

5/28/2014
5/13/2015
11/16/2015
12/22/2015

3P311 - 007 East Ave, Inwood, Doughty Blvd, Bayview Ave & Roslyn Rd

Complete

CRIRIRIR]

Location

Inwood

Source

NYS DHSES- 50% Advance

NYS DHSES- Additional 25%

Design

$174,960.00

$87,480.00

Shila Shah-Gavnoudias

Commissioner

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements. This project is referenced in the EFC Intended Use Plan under project number C1-5146-36-00.

Project Status Financial Data

Planning/conceptual design is complete. Gannett Fleming will be performing Design Services through RFP No. S3P311-07C. D&B
will also be providing Construction Management services for 3P311-006 & 3P311-007. Bid opening for S3P311-07G was on
December 22, 2015. Construction is anticipated to begin June 30, 2016.

Project Budget: $7,189,775.00
Reimbursements: $262,440.00
Encumbered: $454,896.00
Paid to Date: $180,697.60
Remaining Funds: $7,009,077.40
Percent Paid: 2.51%

CM Construction
$0.00 $0.00
$0.00 $0.00
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Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name Location

3P311 - 008 East Avenue Pump Station Reconstruction

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning and conceptual design is currently underway. Construction is anticipated to begin May 2017.

Construction NTP
Construction Complete

Project Budget: $3,776,000.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $3,776,000.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Location
Baldwin

Project No. Project Name

3P311 - 009 Barnes Avenue SSO/ Village of Hempstead Flow Diversion

Description

Project includes the advancement of dual alternatives that serve to: 1) reduce the volume of flow currently introduced into County sanitary sewer interceptor 2T-4 serving the
Village of Hempstead; and, 2) increasing the capacity of County sanitary sewer interceptor in the vicinity of the Parsonage Creek Siphon (Baldwin, NY). The diversion would
require the upgrade of an existing Village pump station, the construction of a new pump station (replacing an existing pump station), and associated force mains to serve the pump
stations. Project includes investigation, planning, design and construction of a parallel gravity interceptor sewer and/or pump station and associated force main to supplement
gravity wastewater flow (during peak flow periods) within the existing sanitary sewer interceptor. This project is referenced in the EFC Intended Use Plan under project number C1-
5146-48-00.

Project Status Financial Data

Evaluation of RFP S3P311-09C proposals are complete. The County has entered into a Personal Service Agreement with Cameron

Engineering for design services. Agreement was approved on the April 7, 2014 Rules Calendar and was approved by NIFA on May Pr(.)_]ect Budget: $28,580,000.00
29, 2014. The County is seeking Construction Management services through RFP No. S3P311-09M. Proposals were received on Reimbursements: $3,384,900.00
November 14, 2014. Bid opening was on August 18, 2015. The lowest bidder was Stratis Contracting. S3P311-09G was approved Encumbered: $26,851,900.00
by the Legislature on October 20, 2015. Contract will be on the February 4, 2016 NIFA calendar. The Notice to Proceed was issued Paid to Date: $943.678.43
effective April 25, 2016. Construction has commenced and is ongoing. . S
Remaining Funds: $27,636,321.57
Percent Paid: 3.30%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 12/20/2013 NYS DHSES- 50% Advance $1,298,700.00 $787,500.00 $0.00
2 Procurement (Design Services) 5/29/2014
3 Detailed Design 6/24/2015
4 Bid Opening 8/18/2015 NYS DHSES- Additional 25% $649,350.00 $0.00 $0.00
5 Construction NTP 4/25/2016
6  Construction Complete [ NYS DHSES- Remaining Contract $649,350.00 $0.00 $0.00

Amount
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Edward P. Mangano
County Executive

Project No. Project Name

Description

classification requirements.

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 3P311
Pump Station Rehabilitation

Completion Date

9/12/2014
9/15/2015
3/8/2016
5/17/2016

3P311 - 010 Lawrence (STP) & Sage Lake Pump Stations

Complete

CRIRIRIR]

Location

Lawrence

Source

NYS DHSES- 50% Advance

Design

$144,026.00

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Shila Shah-Gavnoudias
Commissioner

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion

Financial Data

Project Status

Planning/conceptual design is complete. An RFP for design services was released on September 12, 2014. Proposals were received
on October 10, 2014. The County has selected Greenley & Hansen Engineering to perform design services. The bid opening took
place on May 17, 2016. Philip Ross was the lowest responsible bidder. Construction is anticipated to begin August 2016.

$6,597,466.00
$144,026.00
$374,466.00
$51,849.18
$6,545,616.82
0.79%

CM Construction

$0.00 $0.00

Thursday, June 30, 2016

Capital Project 3P311

Page 30



Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name Location

3P311-011 Roslyn Village, Morgan Park, Shore Road

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning and conceptual design is underway. Construction is anticipated to commence June 2017.

Construction NTP
Construction Complete

Project Budget: $3,812,900.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $3,812,900.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P311
Pump Station Rehabilitation

Project No. Project Name Location

3P311 - XXX Miscellaneous Work

Description

Various Locations

This is not a project

Project Status Financial Data

This entry is for miscellaneous work paid for out of 3P311. Project Budget: $4,900,000.00
Reimbursements: $0.00
Encumbered: $4,900,000.00
Paid to Date: $2,462,189.48
Remaining Funds: $2,437,810.52
Percent Paid: 50.25%

Project Schedule Reimbursements

No. Milestone Completion Date Complete Source Design CM Construction

1 []
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Sub-Project Number: Title

000: Administration*

001: Repairs to Various Pump Stations

002: Central, Dana & Long Meadow Pump Station - Glen Cove
003: Roslyn Village Pump Replacement - Cedar Creek

004: Harwood & Southridge Pump Station- Glen Cove

005: Knott, Morgan & Viola Pump Station- Glen Cove

006: Franklin, Shore & Titus Pump Station- Glen Cove

007: Glengarrif & Woodland Pump Station- Glen Cove

008: Pelican Pond & Cold Spring Pump Station - Cedar Creek
009: Bernice Roslyn Village & Mallard Pump Station- Cedar Creek
010: Cedarhurst, Causeway & Falmouth Pump Station - Bay Park
011: Boden & East Williston Pump Station- Bay Park

012: Pump Stations SCADA Upgrades

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.

Thursday, June 30, 2016

Capital Project Number 3P312

Project Budget

$0.00
$2,088,499.00
$8,164,726.00
$930,637.00
$5,957,443.00
$6,459,028.00
$3,407,155.00
$3,994,444.00
$8,624,570.00
$30,536,493.00
$12,746,038.00
$11,960,695.00
$10,607,311.00

$105,477,039.00

Capital Project Number 3P312

Reimbursements Bond Authorization

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Financial Summary Report
June 2016 ~ Monthly Report

$1,000,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,000,000.00

Encumbered

$0.00
$162,500.00
$564,200.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$726,700.00

Paid to Date

$6,474.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$6,474.00

% Paid

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.01%

Page
N/A
34
35
36
37
38
39
40
41
42
43
44
45
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Edward P. Mangano
County Executive

Project No. Project Name

3P312 - 001 Repairs to Various Pump Stations

Description

classification requirements.

Project Budget: $2,088,499.00
Reimbursements: $0.00
Encumbered: $162,500.00
Paid to Date: $0.00
Remaining Funds: $2,088,499.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source CM Construction
1 Planning/Conceptual Design 9/23/2014
2 Procurement (Design Services) 4/18/2016
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []

Capital Project 3P312
Pump Station Rehabilitation

Shila Shah-Gavnoudias
Commissioner

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion

Financial Data

Project Status

Project will be designed by Dvirka & Bartillucci through RFP S3P312-01C. Construction is anticipated to begin in April 2017.

Thursday, June 30, 2016

Capital Project 3P312
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Glen Cove

Project No. Project Name

3P312 - 002 Central, Dana & Long Meadow Pump Station - Glen Cove

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Project will be designed by H2M Architects and Engineers through RFP S3P312-02C. Construction is anticipated to begin in

August 2016. Project Budget: $8,164,726.00
Reimbursements: $0.00
Encumbered: $564,200.00
Paid to Date: $0.00
Remaining Funds: $8,164,726.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 9/23/2014
2 Procurement (Design Services) 11/24/2015
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Cedar Creek STP

Project No. Project Name

3P312 - 003 Roslyn Village Pump Replacement - Cedar Creek

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Project was designed by Cameron Engineers. Bid Opening was on June 23, 2015. Bensin Contracting was the lowest bidder.

Construction NTP
Construction Complete

Project requires Bond Ordinance authorization from pending 2016 Capital Plan to proceed. Project Budget: $930,637.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $930,637.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services) 9/5/2014
3 Detailed Design 6/19/2015
4 Bid Opening 6/23/2015
5 []
6 []

Thursday, June 30, 2016 Capital Project 3P312
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Edward P. Mangano
County Executive

Project No. Project Name

Description

classification requirements.

to proceed.

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 3P312
Pump Station Rehabilitation

Completion Date

Complete

HNIN.

3P312 - 004 Harwood & Southridge Pump Station- Glen Cove

Source

Location
Glen Cove

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Shila Shah-Gavnoudias
Commissioner

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion

Financial Data

Project Status

Planning/ conceptual design is underway. The County procured H2M to provide design services through RFP S35121-04C.
Construction is anticipated to begin in July 2017. Project requires Bond Ordinance authorization from pending 2016 Capital Plan

$5,957,443.00
$0.00
$0.00
$0.00
$5,957,443.00
0.00%

CM Construction

Thursday, June 30, 2016

Capital Project 3P312
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Glen Cove

Project No. Project Name

3P312 - 005 Knott, Morgan & Viola Pump Station- Glen Cove

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2018.

Construction NTP

Construction Complete

Project Budget: $6,459,028.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $6,459,028.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Glen Cove

Project No. Project Name

3P312 - 006 Franklin, Shore & Titus Pump Station- Glen Cove

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2019.

Construction NTP

Construction Complete

Project Budget: $3,407,155.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $3,407,155.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Glen Cove

Project No. Project Name

3P312 - 007 Glengarrif & Woodland Pump Station- Glen Cove

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2020.

Construction NTP

Construction Complete

Project Budget: $3,994,444.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $3,994,444.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Cedar Creek STP

Project No. Project Name

3P312 - 008 Pelican Pond & Cold Spring Pump Station - Cedar Creek

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2020.

Construction NTP

Construction Complete

Project Budget: $8,624,570.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $8,624,570.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3P312
Pump Station Rehabilitation

Location
Cedar Creek STP

Project No. Project Name

3P312 - 009 Bernice Roslyn Village & Mallard Pump Station- Cedar Creek

Description

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion
classification requirements.

Project Status Financial Data

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2021.

Construction NTP

Construction Complete

Project Budget: $30,536,493.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $30,536,493.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design L]

2 Procurement (Design Services) L]

3 Detailed Design L]

4  Bid Opening []

5 []

6 []
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Edward P. Mangano
County Executive

Project No. Project Name

3P312 - 010 Cedarhurst, Causeway & Falmouth Pump Station - Bay Park

Description

classification requirements.

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 3P312
Pump Station Rehabilitation

Completion Date

Complete

HNIN.

Source

Location
Bay Park STP

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Shila Shah-Gavnoudias
Commissioner

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion

Financial Data

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2021.

$12,746,038.00
$0.00
$0.00
$0.00
$12,746,038.00
0.00%

CM Construction

Thursday, June 30, 2016

Capital Project 3P312
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Edward P. Mangano
County Executive

Project No. Project Name

3P312 - 011 Boden & East Williston Pump Station- Bay Park

Description

classification requirements.

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 3P312
Pump Station Rehabilitation

Completion Date

Complete

HNIN.

Source

Location
Bay Park STP

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Shila Shah-Gavnoudias
Commissioner

Provide dry pit submersible sewage pumps and sewage grinders. Replace damaged HVAC, electrical, structural and architectural components of the stations. Raise electrical and
control panel equipment to the extent possible. Provide quick-connects for portable generators. Add watertight entry doors and raise or protect louvers. Complete work for
building code and OSHA compliance, such as gas and fire detection, ventilation, protective railings and grates, and segregating equipment or areas to comply with hazard/explosion

Financial Data

Project Status

Planning/ conceptual design is underway. Construction is anticipated to begin in July 2021.

$11,960,695.00
$0.00
$0.00
$0.00
$11,960,695.00
0.00%

CM Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No. Project Name

3P312 - 012 Pump Stations SCADA Upgrades

Description

Capital Project 3P312
Pump Station Rehabilitation

Location

Multiple Locations

Shila Shah-Gavnoudias
Commissioner

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities. With varying degrees of automation at the
Department’s fifty-seven (57) sewage pumping stations and seven (7) storm water pumping stations, the Department is seeking to standardize the automation systems and provide

overall supervisory control of these facilities.

CDM Smith will be providing the County with design services. Detailed design is complete. LKB was selected to perform
construction management services through RFP S3P312-12M. Bid Opening was on December 1,2015. Hinck was the lowest
bidder. Contract was approved by the Legislature on February 2, 2016 (Item B6-16). Project requires Bond Ordinance
authorization from pending 2016 Capital Plan to proceed.

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Completion Date

10/14/2015
7/7/2015
12/1/2015

Complete

CRIRIRIR]

Source

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Financial Data

Project Status

$10,607,311.00
$0.00
$0.00
$0.00
$10,607,311.00
0.00%

CM Construction

Thursday, June 30, 2016

Capital Project 3P312
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Capital Project Number 35116
Financial Summary Report

June 2016 ~ Monthly Report

Sub-Project Number: Title Project Budget  Reimbursements Bond Authorization  Encumbered Paid to Date % Paid  Page
001: Odor Control Improvements- Bay Park STP & Cedar Creek STP $30,300,000.00 $0.00 $30,000,000.00 $29,013,794.69 $27,270,233.01 90.00% 47
Sum: $30,300,000.00 $0.00 $30,000,000.00 $29,013,794.69 $27,270,233.01 90.00%
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Edward P. Mangano
County Executive

Wastewater Odor Control Improvements

Project No. Project Name

35116 - 001 Odor Control Improvements- Bay Park STP & Cedar Creek STP

Description

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 35116

Completion Date

8/20/2013
10/23/2013
4/30/2016

Complete

RIRIRIRIR]R]

Source

Location

Shila Shah-Gavnoudias
Commissioner

Bay Park & Cedar Creek Sewage Treatment Plant

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Installation of Odor Control Biofilter System for the Bay Park STP Aeration Tanks, and one complete Odor Control Biofilter System for the Cedar Creek WPCP Aeration Tanks. In
addition, the Bay Park STP will also include four (4) Carbon Adsorbers as a polishing system to the existing primary tank odor control wet scrubber system.

Financial Data

Project Status

Contract S35116-01G was bid on August 20, 2013 and was awarded to R.J. Industries, Inc. on September 24, 2013. The Notice to
Proceed was issued on October 23, 2013. Construction has commenced and is ongoing. Contract S35116-01G has a contract
duration of 26 months. Project close out is complete.

$30,300,000.00
$0.00
$29,013,794.69
$27,270,233.01
$3,029,766.99
90.00%

CM Construction

Thursday, June 30, 2016

Capital Project 35116

Page 47



Sub-Project Number: Title
000: Administration*

001: Influent Screening Facility Improvements

002: Grit Removal Facility Improvements

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.

Thursday, June 30, 2016

Capital Project Number 3B120

Sum:

Financial Summary Report
June 2016 ~ Monthly Report

Project Budget  Reimbursements Bond Authorization

$0.00 $0.00
$16,600,000.00 $0.00
$22,700,000.00 $0.00
$39,300,000.00 $0.00

Capital Project Number 3B120

$45,060,411.00
$0.00
$0.00

$45,060,411.00

Encumbered

$1,000.00
$14,746,415.00
$20,196,707.00

$34,944,122.00

Paid to Date

$259,303.42
$6,202,321.32
$6,153,543.02

$12,615,167.76

% Paid

37.36%
27.11%

32.10%

Page

N/A
49
50
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Edward P. Mangano
County Executive

Project No.

3B120 - 001 Influent Screening Facility Improvements

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 3B120
Bay Park Preliminary Treatment Modifications

Completion Date

11/26/2013
5/27/2014

Complete

(RIRIRIRIR]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Contract consists of the removal of four (4) mechanical bar screens and associated equipment, and installation of four (4) new mechanical bar screens, two odor control scrubber
systems with chemical storage tanks, traveling bridge crane conveyance system, sluice gate improvements, roofing system replacement, and all appurtenances associated with the
bar screens including fans, ductwork, air handling units, hot water unit heaters, hot water piping, electrical, and instrumentation and controls associated with such work.

Financial Data

Paid to Date:

Remaining Funds:

Percent Paid:

Design

CM

Project Status

Contract S3B120-01G was bid on November 26, 2013. Picone was the lowest responsible bidder. This contract was approved by
Rules Committee on March 10, 2014, Item No. B06-2014. The Contract was approved by NIFA, and the Notice to Proceed was
issued effective May 27, 2014. This contract has a duration of 30 months. Proposals were requested for CM services and the firm
Gannett Fleming Engineers, P.C., Contract S3B120-01M was approved. Construction has commenced and is ongoing.

Project Budget: $16,600,000.00
Reimbursements: $0.00
Encumbered: $14,746,415.00

$6,202,321.32
$10,397,678.68
37.36%

Construction

Thursday, June 30, 2016

Capital Project 3B120
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Edward P. Mangano
County Executive

Project No.

3B120 - 002 Grit Removal Facility Improvements

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 3B120
Bay Park Preliminary Treatment Modifications

Completion Date

10/20/2010
12/28/2010
2/12/2014
4/1/2014
4/20/2015

contract received June 9, 2014. Construction has commenced and is ongoing.

Complete

(RIRIRIRIR]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Demolition of three (3) grit tanks, mechanisms, dragout channels equipment, grit collectors and conveyors and associated equipment; demolition of two venture influent flowmeters
and associated equipment; and installation of three (3) vortex grit removal tanks including grit removal cyclones and classifiers, new odor control scrubber system as well as HVAC
improvements, electrical and building architectural rehabilitation including new roof.

Financial Data

Project Status

Detailed design was completed on February 12, 2014. The bid opening was on April 1, 2014. R.J./ Scalamandre Joint Venture was
the lowest responsible bidder and a recommendation of award was issued. Contract was approved on June 30, 2014 by the Rules
Committee; Item No. B14-14. Cameron Engineering will be providing CM Services through RFP No. S3B120-02M. Certified

Project Budget: $22,700,000.00
Reimbursements: $0.00
Encumbered: $20,196,707.00

Paid to Date:

Remaining Funds:

Percent Paid:

Design

CM

$6,153,543.02
$16,546,456.98
27.11%

Construction

Thursday, June 30, 2016
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Sub-Project Number: Title

000:
001:
002:
003:
004:
005:
006:
007:
008:
009:
010:
011:
012:

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.

Administration*

Interim Sludge Thickening Facility Improvements - Bay Park STP
Primary Settling Tank- Bay Park STP

Sludge Thickening Facility Improvements- Bay Park STP
Primary and Secondary Clarifiers- Glen Cove STP

Electrical Service Relocation- Glen Cove STP

Sludge Dewatering Facility- Glen Cove STP

Process Blower & PBS Tank Replacement- Glen Cove STP
Aeration Tank Baffle Wall Replacement-Glen Cove STP
Efficiency Capital Improvements- Design

Cedar Creek Onsite Sodium Hypochlorite Generation Facility
Energy Reduction- Organic Rankin Cycle at Bay Park STP
Marine Blukhead Repair at Glen Cove STP

Thursday, June 30, 2016

Capital Project Number 35114

Project Budget

$0.00
$4,700,000.00
$13,729,090.00
$17,308,650.00
$7,674,630.00
$1,032,070.00
$4,225,000.00
$1,600,000.00
$675,000.00
$4,500,000.00
$16,790,000.00
$7,447,681.00
$1,000,000.00

$80,682,121.00

Capital Project Number 35114

Reimbursements Bond Authorization

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Financial Summary Report
June 2016 ~ Monthly Report

$73,955,000.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$73,955,000.00

Encumbered

$8,885,180.78
$4,582,130.75
$11,150,985.50
$14,919,582.00
$6,783,705.00
$1,032,069.28
$325,000.00
$1,414,611.36
$593,880.01
$4,013,500.00
$0.00
$0.00
$117,520.00

$53,818,164.68

Paid to Date

$4,495,299.22
$4,540,988.62
$11,117,864.62
$12,372,428.81
$227,800.00
$1,031,188.69
$40,000.00
$1,204,406.50
$189,784.00
$1,146,544.04
$0.00
$0.00
$0.00

$36,366,304.50

% Paid

96.62%
80.98%
71.48%
2.97%
99.91%
0.95%
75.28%
28.12%
25.48%
0.00%
0.00%
0.00%

45.07%

Page
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

35114 - 001 Interim Sludge Thickening Facility Improvements - Bay Park STP Bay Park Sewage Treatment Plant

Description

This project consists of the installation/construction of four (4) 3-meter gravity belt thickener systems; four (4) polymer feed pumps, controls and piping; four (4) washwater booster
pumps, controls and piping; four (4) thickened sludge pumps, controls and piping; architectural/structural modifications; and all other work necessary for a complete and operable
gravity belt thickener system as well as associated the electrical work.

Project Status Financial Data

Project is complete.

Project Budget: $4,700,000.00
Reimbursements: $0.00
Encumbered: $4,582,130.75
Paid to Date: $4,540,988.62
Remaining Funds: $159,011.38
Percent Paid: 96.62%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design 1/31/2011

4 Bid Opening 3/1/2011

5 Construction NTP 10/24/2011

6  Construction Complete 7/19/2014
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Edward P. Mangano
County Executive

Project No.

35114 - 002 Primary Settling Tank- Bay Park STP

Description

This project is complete.

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35114
Wastewater Facility Improvements

Completion Date

3/4/2011
8/1/2011
1/15/2015

Complete

RIRIRIRIR]R]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

This project consists of 1)Demolition, removal and replacement of the existing sludge and grit collection system in all eight (8) primary settling tanks including chains and flights,
drives, guide rails, sprockets, etc., 2) Demolition and removal of the existing scum collection system in all primary settling tanks including slotted pipe, bearing assemblies,
brackets, actuators, drive motors, etc., 3) Removal and replacement of all power and control cables for the existing sludge and grit and scum collection systems in all primary
settling tanks, and 4) Installation of Instrumentation and Control, associated with the above mentioned work.

Financial Data

Project Status

Project Budget: $13,729,090.00
Reimbursements: $0.00
Encumbered: $11,150,985.50

Paid to Date:

Remaining Funds:

Percent Paid:

Design

CM

$11,117,864.62
$2,611,225.38
80.98%

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No.

35114 - 003 Sludge Thickening Facility Improvements- Bay Park STP

Description

extended to October 28, 2016.

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35114
Wastewater Facility Improvements

Completion Date

8/20/2013
10/24/2013

Complete

(RIRIRIRIR]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Installation of a storage and polymer feeding system including FRP tanks, mixing pumps, polymer blending units and auxiliary systems to service four (4) new Gravity Belt
Thickeners currently placed in operation under a previous contract. Also included will be new carbon adsorber odor control system, five (5) waste Activated Sludge pumps with
VFD drives, five (5) screened effluent water pumps associated with the effluent service water system, architectural improvements to the Building including retrofitting existing
DAF tanks to accommodate new electrical, HVAC, Control and Odor Control rooms, replacement of roof, and Electrical and Instrumentation and Control associated with this
system, etc., as describe in the contract documents.

Financial Data

Project Status

Contract S35114-03G was bid on August 20, 2013 and was awarded to Mace Contracting Corporation on September 24, 2013. The
Notice to Proceed was issued on October 24, 2013. Construction has commenced and is ongoing. Contract S35114-03G has a
contract duration of 24 months. LKB will be providing CM Services through RFP No. S35114-03M. Construction contract was

Project Budget: $17,308,650.00
Reimbursements: $0.00
Encumbered: $14,919,5682.00

Paid to Date:

Remaining Funds:

Percent Paid:

Design

CM

$12,372,428.81
$4,936,221.19
71.48%

Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

35114 - 004 Primary and Secondary Clarifiers- Glen Cove STP Glen Cove Sewage Treatment Plant

Description

This project is for improvements to the existing primary settling tanks and final settling tanks; it will include replacement and upgrades to the tank internals, drive mechanisms,
controls, instrumentation, valves, etc.

Project Status Financial Data

Planning/conceptual design is complete. Through RFP S35114-04 the County has entered into a Personal Service Agreement with

Holzmacher, McLendon & Murrell, P.C. for design services. The County will be procuring Construction Management Services Pr(.)_]ect Budget: $7,674,630.00
through RFP S35114-04M. The TRC has reviewed the CM proposals and Haks was selected. Contract is currently pending Reimbursements: $0.00
approval. Bid Opening was on April 14, 2015. WHM Plumbing was the lowest responsible bidder. Contract duration is 548 Encumbered: $6,783,705.00
calendar days. Notice to Proceed was issued effective May 4, 2016. Construction has commenced and is ongoing. Paid to Date: $227.800.00
Remaining Funds: $7,446,830.00
Percent Paid: 2.97%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services)
3 Detailed Design 2/26/2015
4 Bid Opening 4/14/2015
5 Construction NTP 5/4/2016
6 []

Construction Complete
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

35114 - 005 Electrical Service Relocation- Glen Cove STP Glen Cove Sewage Treatment Plant

Description

This project is to provide for the replacement of the electric service for the Plant. The electric service from LIPA is fed through the abandoned City of Glen Cove incinerator. The
electrical equipment (switchgear, transformer, etc.) is outdated and the building is in a dangerous condition. Along with the understanding that the City of Glen Cove wishes to
demolish the Incinerator Building, we are concerned with the age and condition of the existing electrical service.

Project Status Financial Data

Project Complete.

Project Budget: $1,032,070.00
Reimbursements: $0.00
Encumbered: $1,032,069.28
Paid to Date: $1,031,188.69
Remaining Funds: $881.31
Percent Paid: 99.91%
No. Milestone Completion Date Complete Source Design CM Construction

1 Planning/Conceptual Design

2 Procurement (Design Services)

3 Detailed Design 1/13/2012

4 Bid Opening 2/21/2012

5 Construction NTP 8/1/2013

6  Construction Complete 8/30/2015
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Edward P. Mangano
County Executive

Project No. Project Name

35114 - 006 Sludge Dewatering Facility- Glen Cove STP

Description

to begin March 2017.

Project Schedule

Completion Date Complete

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Planning/Conceptual Design

Procurement (Design Services)

Capital Project 35114
Wastewater Facility Improvements

12/2/2015
1/6/2016

NI

Reimbursements

Source

Shila Shah-Gavnoudias
Commissioner

Glen Cove Sewage Treatment Plant

This project is for improvements to the sludge dewatering facility, including: Rehabilitation/reconstruction of the former Dissolved Air Flotation (DAF) building to house two (2)
new belt filter presses; provide three (3) new sludge feed pumps (existing pumps are plunger type); provide new piping, valves, etc. for feeding sludge to the new belt filter presses;
provide new dewatered sludge cake conveyor and truck loading system; provide for improvements to the truck loading area, including a new over-head cover; HVAC, electrical,
plumbing, etc. improvements to support the conversion of the former DAF building to house the new belt filter presses.

Project Status

The County will be procuring design services through RFP No. S35114-06C. Proposals were received on May 30, 2014. H2M was
approved by the Rules Committee December 1, 2014. H2M was approved by NIFA January 20, 2015. Construction is anticipated

Financial Data

Project Budget: $4,225,000.00
Reimbursements: $0.00
Encumbered: $325,000.00
Paid to Date: $40,000.00
Remaining Funds: $4,185,000.00
Percent Paid: 0.95%

CM Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

35114 - 007 Process Blower & PBS Tank Replacement- Glen Cove STP Glen Cove Sewage Treatment Plant

Description

This project is for the replacement of the existing underground diesel storage tank with a new above ground tank and to provide a new aeration process air compressor; this work is
needed to comply with current regulations and laws regarding petroleum bulk storage tanks and for the replacement of equipment (process air blower) which is outdated and
inefficient.

Project Status Financial Data

Contract no. S35114-07G was bid on August 28,2012. R.J. Industries was the lowest responsible bidder. Notice to Proceed was

issued effective May 19, 2014. Construction is complete. Project Budget: $1,600,000.00
Reimbursements: $0.00
Encumbered: $1,414,611.36
Paid to Date: $1,204,406.50
Remaining Funds: $395,593.50
Percent Paid: 75.28%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services)
3 Detailed Design 7/27/2012
4 Bid Opening 8/28/2012
5 Construction NTP 5/19/2014
6  Construction Complete 5/16/2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

35114 - 008 Aeration Tank Baffle Wall Replacement-Glen Cove STP Glen Cove Sewage Treatment Plant

Description

This project includes the removal and replacement of the aeration tank baffle walls and the replacement of approx 100 aeration tank air diffusers. The baffle walls and diffusers
are approaching the end-of-their usefull life and must be replaced to ensure no failures of the treatment process.

Project Status Financial Data

Detailed design is complete. The bid opening for Contract No. S35114-08G was on March 25, 2014. Bensin Contracting was the

lowest responsible bidder and a recommendation of award was issued. Contract was approved on June 30, 2014 by the Rules Project Budget: $675,000.00
Committee; Item N. B11-14. Contract duration is approximately 9 months. Haks-Nelson & Pope Joint Venture will be performing Reimbursements: $0.00
Construction Management Services for this project. Construction is complete. Encumbered: $593,880.01
Paid to Date: $189,784.00
Remaining Funds: $485,216.00
Percent Paid: 28.12%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services)
3 Detailed Design 2/14/2014
4 Bid Opening 3/25/2014
5 Construction NTP 6/8/2015
6  Construction Complete 6/6/2016
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Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

35114 - 009 Efficiency Capital Improvements- Design Multiple Locations

Description

The Bay Park STP is undergoing a major upgrade to address damage from Super Storm Sandy and to improve its overall operation. An upgrade program is also underway at the
Cedar Creek WPCP to address operational upgrades and system improvements. A key component to both plant upgrade programs is the implementation of energy efficiency
projects to reduce operating costs and improve the reliability of existing operations.

Project Status Financial Data

Projects are currently in detailed design.

Project Budget: $4,500,000.00
Reimbursements: $0.00
Encumbered: $4,013,500.00
Paid to Date: $1,146,544.04
Remaining Funds: $3,353,455.96
Percent Paid: 25.48%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 2/4/2015
2 Procurement (Design Services) 2/5/2015
3 Detailed Design L]
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Edward P. Mangano
County Executive

Project No. Project Name

Description

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 35114

Wastewater Facility Improvements

Completion Date

2/4/2015
2/5/2015
10/9/2015
12/8/2015

Complete

CRIRIRIR]

35114 - 010 Cedar Creek Onsite Sodium Hypochlorite Generation Facility

Source

Location
Cedar Creek WWTP

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Project Schedule Reimbursements

Shila Shah-Gavnoudias
Commissioner

A new OSHG system is proposed to meet the majority of the disinfection demand for hypo at the Cedar Creek STP and reduce the reliance on bulk tanker truck deliveries for
supply. Advantages to onsite generation over bulk deliveries include lower operating costs, fewer chemical truck deliveries, and reduced risk of spills and chemical exposure to
personnel due to the reduced chemical delivery frequency. Additionally onsite hypo generation can operate and produce hypo during catastrophic events like Hurricane Sandy when
tanker trucks could not make deliveries due to flooding and fuel availability.

Project Status

Project is currently in detailed design. The design contract with Camp Dresser & Mckee will be reported under 35114-009. Bid
opening was on December 8, 2015. R.J. Industries was the lowest bidder. This contract was tabled during the February 2, 2016
Legislature calendar meeting. A cost benefit analysis is required before moving forward.

Financial Data

$16,790,000.00
$0.00
$0.00
$0.00
$16,790,000.00
0.00%

CM Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Project No. Project Name Location

Energy Reduction- Organic Rankin Cycle at Bay Park STP Bay Park STP

Description

Utilizing the ORC system to recover and convert waste thermal energy increases the existing engine plants’ electrical generation capacity with no additional fuel consumption. In
addition, low grade heat may be extracted from the exhaust gases leaving the ORC unit if additional thermal energy is needed for process or space heating.

Project Status Financial Data

Projects are currently in detailed design. The design contract with Camp Dresser & Mckee will be reported under 35114-009.

Construction is anticipated for Summer 2016. Project Budget: $7,447,681.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $7,447,681.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 2/4/2015
2 Procurement (Design Services) 2/5/2015
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35114
Wastewater Facility Improvements

Location
Glen Cove STP

Project No. Project Name

Marine Blukhead Repair at Glen Cove STP

Description

This Project is to replace the failing marine bulkhead with a new bulkhead. It is envisioned that the replacement bulkhead will be installed immediately outboard (creek side) of
the existing bulkhead and that the old bulkhead will either be removed or substantially abandoned in place. The existing bulkhead is corroded and this corrosion has caused
subsidence (loss of soil) in the embankment. Continued loss of soil creates unsafe conditions and failure (collapse) of the bulkhead may potentially jeopardize the adjacent
structures including but not limited to the outfall chamber.

Project Status Financial Data

Project is in detailed design. Through RFP S35114-12C H2M was selected to provide design services.

Construction NTP
Construction Complete

Project Budget: $1,000,000.00
Reimbursements: $0.00
Encumbered: $117,520.00
Paid to Date: $0.00
Remaining Funds: $1,000,000.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services) 4/25/2016
3 Detailed Design L]
4  Bid Opening []
5 []
6 []
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Capital Project Number 35100

Sub-Project Number: Title
000: Administration*
001: Digester Rehabilitation & Cleaning- Bay Park STP
002: Digester Rehabilitation & Cleaning Cedar Creek STP
003: Digester Gas Sphere Rehab- Bay Park & Cedar Creek STP

Sum:

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.

Thursday, June 30, 2016

Financial Summary Report
June 2016 ~ Monthly Report

Project Budget
$0.00
$13,400,000.00
$20,500,000.00
$8,700,000.00
$42,600,000.00

Capital Project Number 35100

Reimbursements Bond Authorization

$0.00
$0.00
$0.00
$0.00

$0.00

$50,000,000.00
$0.00
$0.00
$0.00

$50,000,000.00

Encumbered
$637,399.44
$11,615,733.79
$18,151,250.00
$684,828.00
$31,089,211.23

Paid to Date
$1,092,596.25
$11,130,565.12
$2,088,322.08
$109,837.50
$14,421,320.95

% Paid

83.06%
10.19%
1.26%

33.85%

Page
N/A
65
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Edward P. Mangano
County Executive

Project No.

35100 - 001 Digester Rehabilitation & Cleaning- Bay Park STP

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35100
Bay Park and Cedar Creek Digester Rehabilitation

Completion Date

2/14/2013
5/20/2013
4/25/2016

Complete

RIRIRIRIR]R]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

The cleaning and repair of eight digesters inclusive of two storage tanks, five heat exchangers and associated digester sludge piping. Tank cleaning shall include the removal of
digester contents from the lower portion of the digester or storage tanks, pumping of sludge and wash water into a temporary portable belt filter press, conveying the dewatered
digester contents to the County’s sludge handling contractor’s vehicle, and repairing all appurtenances associated with the tanks as describe in the contract documents.

Financial Data

Project Status

Contract S35100-01G was bid on February 14, 2012 and was awarded to Posillico Civil, Inc. on August 7, 2012. The Notice to
Proceed was issued on May 20, 2013. Project is complete.

Project Budget: $13,400,000.00
Reimbursements: $0.00
Encumbered: $11,615,733.79

Paid to Date:

Remaining Funds:

Percent Paid:

Design

CM

$11,130,565.12
$2,269,434.88
83.06%

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No.

35100 - 002 Digester Rehabilitation & Cleaning Cedar Creek STP

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 35100
Bay Park and Cedar Creek Digester Rehabilitation

Completion Date

9/13/2013
6/20/2014
8/12/2014
4/20/2015

Complete

(RIRIRIRIR]

Source

Location

Cedar Creek Sewage Treatment Plant

Commissioner

This project includes the cleaning and internal rehabilitation of nine (9) existing digesters; and the rehabilitation and/or replacement of various sludge circulation pumps, heat
exchangers, gas compressors and associated piping, valves, meters and appurtenances.

Financial Data

Paid to Date:

Remaining Funds:

Percent Paid:

Design CM

Project Status

Detailed design is complete. Bid documents were available for pick-up on July 11, 2014, with a Bid Opening scheduled for August
19, 2014. Posillico was the lowest responsible bidder. Posillico was approved by the Rules Committee on December 1, 2014.
Approved by NIFA on March 23, 2015. The County is currently procuring CM services through RFP S35100-02M. Debruin was
approved by the Rules Committee on December 1, 2014. Notice to Proceed was issued effective April 20, 2015. Contract duration is
832 calendar days. Construction has commenced and is ongoing.

Project Budget: $20,500,000.00
Reimbursements: $0.00
Encumbered: $18,151,250.00

$2,088,322.08
$18,411,677.92
10.19%

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No. Project Name

35100 - 003 Digester Gas Sphere Rehab- Bay Park & Cedar Creek STP

Description

Project Schedule Reimbursements

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP
Construction Complete

[ S B

Capital Project 35100
Bay Park and Cedar Creek Digester Rehabilitation

Completion Date

9/13/2013
8/1/2015
11/17/2015

Complete

CRIRIRIR]

Source

Location
Bay Park & Cedar Creek STP

Shila Shah-Gavnoudias
Commissioner

This project includes the external and internal rehabilitation of the digester gas spheres (one [1] existing at each plant), replacement of various digester gas valves, and installation
of equipment to improvement the quality of the digester gas.

Financial Data

Project Status

Planning/conceptual design is complete. Detailed design is ongoing. Bid Opening was on November 17, 2015. The bid results
received were over the engineer's estimate. Bid results were evaluated, and engineers have decided to redefine the project scope
and rebid the project. Through RFP 35100-03M the County will be itilizing D&B Engineers for construction management services.
Bid opening was on November 17, 2015. It has been recommended that all bids be rejected. Project is currently pending rebid.

Project Budget: $8,700,000.00
Reimbursements: $0.00
Encumbered: $684,828.00
Paid to Date: $109,837.50
Remaining Funds: $8,590,162.50
Percent Paid: 1.26%

Design

CM Construction

Thursday, June 30, 2016
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Sub-Project Number: Title

000: Administration*

003: Miscellaneous Improvements to Bay Park STP

004: Effluent Screen & Disinfection Improvements- Bay Park STP
005: Primary Generators Controls Rehabilitation- Bay Park STP

006: Bay Park Temporary Heating Hot Water Water Piping System

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.

Thursday, June 30, 2016

Capital Project Number 3B119

Financial Summary Report
June 2016 ~ Monthly Report

Project Budget

$0.00
$5,433,065.00
$750,000.00
$18,292,275.00
$5,272,764.00

Sum: $29,748,104.00

Capital Project Number 3B119

Reimbursements Bond Authorization

$0.00
$0.00
$0.00
$0.00
$2,953,275.00

$2,953,275.00

$38,749,719.00
$0.00
$0.00
$0.00
$0.00

$38,749,719.00

Encumbered

$4,730,349.16
$4,986,140.25
$537,940.00
$16,817,455.00
$3,937,700.00

$31,009,584.41

Paid to Date

$4,911,410.04
$4,526,001.00
$0.00
$15,142,963.30
$2,682,275.00

$27,262,649.34

% Paid

83.30%
0.00%
82.78%
50.87%

91.64%

Page
N/A
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3B119
Bay Park STP Various Buildings and Equipment Modifications

Project No. Project Name Location

3B119 - 003 Miscellaneous Improvements to Bay Park STP Bay Park Sewage Treatment Plant

Description

This project calls for the replacement of two (2) effluent water strainers and associated equipment within the Effluent Screening Building; replacement of two (2) existing 10,000 gal
underground fuel oil tanks with new 8,000 gal above ground fuel oil tank, and replacement of radiators and associated cooling equipment all associated with the emergency
generators; installation of maintenance platform to service effluent/tide pumps located in Effluent Pump Building; installation of a temporary cooling system, and various large
valve replacements primarily associated with the main engine generator’s effluent cooling water system located in the Main Building; as well as the electrical, instrumentation and
control associated with this work.

Project Status Financial Data

Contract S3B119-03G and S3B119-03E were bid on August 10, 2010. Contract No. S3B119-03G was awarded to WHM Plumbing,

Inc. and Contract No. S3B119-03E was awarded to Palace Electrical Contractors, Inc. Time extension was granted until Project Budget: $5,433,065.00
September 30, 2016. Reimbursements: $0.00
Encumbered: $4,986,140.25
Paid to Date: $4,526,001.00
Remaining Funds: $907,064.00
Percent Paid: 83.30%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services)
3 Detailed Design 8/18/2009
4 Bid Opening 8/10/2010
5 Construction NTP 9/1/2010
6 L]

Construction Complete
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Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 3B119
Bay Park STP Various Buildings and Equipment Modifications

Project No. Project Name Location

3B119 - 004 Effluent Screen & Disinfection Improvements- Bay Park STP Bay Park Sewage Treatment Plant

Description

This project calls for the rehabilitation and replacement of effluent screens at Bay Park STP.

Project Status Financial Data

This project has been cancelled because the scope of work was included in the Sandy Recovery efforts due to DEC requirements.

Project Budget: $750,000.00
Reimbursements: $0.00
Encumbered: $537,940.00
Paid to Date: $0.00
Remaining Funds: $750,000.00
Percent Paid: 0.00%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design L]
2 Procurement (Design Services) L]
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Edward P. Mangano
County Executive

Project No.

3B119 - 005 Primary Generators Controls Rehabilitation- Bay Park STP

Description

Project Schedule Reimbursements

No. Milestone

Procurement

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Shila Shah-Gavnoudias

Capital Project 3B119
Bay Park STP Various Buildings and Equipment Modifications

Completion Date

7/17/2013
10/21/2013

Complete

(RIRIRIRIR]

Source

Location

Bay Park Sewage Treatment Plant

Commissioner

Removal of all power and control cables for the existing generator control systems for all four Main Engine Generators back to the source and furnishing and installation of new
cables, testing, and start-up of new generator control systems for all Main Engine Generator Systems.

Financial Data

Project Status

Contract S3B119-05G was bid on July 17, 2013 and was awarded to Optimum Controls Corporation on August 5, 2013. The Notice
to Proceed was issued on October 21, 2013. Construction has commenced and is ongoing. Contract S3B119-05G has a contract
duration of 18 months. Contract has been extended through October 31, 2016.

Project Budget: $18,292,275.00
Reimbursements: $0.00
Encumbered: $16,817,455.00

Paid to Date:

Remaining Funds:

Percent Paid:

Design

CM

$15,142,963.30
$3,149,311.70
82.78%

Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3B119
Bay Park STP Various Buildings and Equipment Modifications

Project No. Project Name Location

3B119 - 006 Bay Park Temporary Heating Hot Water Water Piping System Bay Park STP

Description

Project Status Financial Data

Bid Opening was on June 30, 2015. R.J. Industries was the lowest responsible bidder. As of July 13, 2015, construction has

commenced and is ongoing. Time extension was granted until July 31, 2016. Project Budget: $5,272,764.00
Reimbursements: $2,953,275.00
Encumbered: $3,937,700.00
Paid to Date: $2,682,275.00
Remaining Funds: $2,590,489.00
Percent Paid: 50.87%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design NYS DHSES- 50% Advance $0.00 $0.00 $1,968,850.00
2  Procurement
3 Detailed Design
4  Bid Opening 6/30/2015 NYS DHSES- Additional 25% $0.00 $0.00 $984,425.00
5 Construction NTP 7/13/2015
6  Construction Complete L]
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Capital Project Number 3C067

Sub-Project Number: Title

000: Administration*

001: Influent Screens- Cedar Creek STP

002: Grit Removal Facility Improvements- Cedar Creek STP

003: Effluent Screening & Disinfection Facility Improvements- Cedar Creek STP
004: Plant Water Systems Improvements- Cedar Creek STP

005: Electrical Distribution System Improvements- Cedar Creek STP

006: Sludge Reduction: Cedar Creek WPCP Centrifuges

Sum:

*000-Admin reflects all administrative charges, inclusive of County Labor Charges and other miscellaneous legacy items.

Thursday, June 30, 2016

Project Budget

$0.00
$15,970,181.00
$12,012,121.00
$18,536,463.00
$2,146,640.00
$9,998,121.00
$5,050,000.00

$63,713,526.00

Capital Project Number 3C067

Reimbursements Bond Authorization

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Financial Summary Report
June 2016 ~ Monthly Report

$45,294,242.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$45,294,242.00

Encumbered

$2,834,810.99
$14,881,494.81
$10,710,871.00
$1,079,104.00
$1,689,874.72
$555,750.00
$1,900,000.00

$33,651,905.52

Paid to Date

$2,794,095.82
$3,960,997.46
$1,185,507.56
$361,618.59
$745,698.00
$28,500.00
$0.00
$9,076,417.43

% Paid

24.80%
9.87%
1.95%

34.74%
0.29%
0.00%

14.25%

Page
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Edward P. Mangano
County Executive

Project No.

3C067 - 001 Influent Screens- Cedar Creek STP

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 3C067
Cedar Creek Equipment Upgrade

Completion Date

8/30/2013
10/1/2013
7/15/2014

Complete

(RIRIRIRIR]

Source

Location

Cedar Creek Sewage Treatment Plant

Commissioner

The principal features of the work to be performed under this contract consist of construction of an addition to the existing Influent Screening Building, furnishing and installation
of new bar screens and plant equipment, and associated electrical, instrumentation, HVAC and plumbing.

Financial Data

Paid to Date:

Remaining Funds:

Percent Paid:

Design CM

Project Status

Detailed design is complete. The bid opening for contract S3C067-01G was on October 1, 2013. WHM Plumbing, Inc. was the
lowest responsible bidder. Contract was approved by the Rules Committee on February 10, 2014; Item No. B-1-14. Contract was
approved by NIFA on June 18, 2014. Contract duration is 850 days. Proposals were requested for CM services and the firm Liro
Engineers, Inc. S3C067-01M was approved. WHM Plumbing was issued a Notice to Proceed effective July 15, 2014. Contract
duration is 850 calendar days. Construction has commenced and is ongoing.

Project Budget: $15,970,181.00
Reimbursements: $0.00
Encumbered: $14,881,494.81

$3,960,997.46
$12,009,183.54
24.80%

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No.

3C067 - 002 Grit Removal Facility Improvements- Cedar Creek STP

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design
Bid Opening
Construction NTP

Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 3C067
Cedar Creek Equipment Upgrade

Completion Date

12/13/2013
1/21/2014
4/20/2015

Complete

(RIRIRIRIR]

Source

Location

Cedar Creek Sewage Treatment Plant

Commissioner

The principal features of the work to be performed under this contract consist of furnishing and installation of new grit tank mechanical equipment, air piping and valves, and
associated electrical, instrumentation, HVAC and plumbing.

Financial Data

Paid to Date:

Remaining Funds:

Percent Paid:

Design CM

Project Status

Detailed design is complete. CM Services utilizing D&B Engineers, Contract S3C067-02M were approved on the February 10,
2014 Rules Calendar. The bid opening for contract S3C067-02G was on January 1, 2014. Heritage Mechanical Services, Inc. was
the lowest responsible bidder. Contract S3C067-02G, Item B9-14, was approved on the May 5, 2014 Rules Calendar. Heritage,
however, has informed the County that they no longer want the Contract due to the delay of award. The second lowest bidder,
Philip Ross, was approved by the Rules Committee on November 3, 2014. Notice of Award issued April 20, 2015. Contract
duration is 28 months. Construction has commenced and is ongoing.

Project Budget: $12,012,121.00
Reimbursements: $0.00
Encumbered: $10,710,871.00

$1,185,507.56
$10,826,613.44
9.87%

Construction

Thursday, June 30, 2016
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Edward P. Mangano
County Executive

Project No.

3C067 - 003 Effluent Screening & Disinfection Facility Improvements- Cedar Creek

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 3C067
Cedar Creek Equipment Upgrade

Completion Date

9/19/2011
10/15/2015
12/22/2015

Complete

CRIRIRIR]

Source

Location

Cedar Creek Sewage Treatment Plant

Commissioner

This project includes improvements to the effluent disinfection system, outfall pumping controls, new tide gate structure, removal of effluent screens, and associated electrical,
instrumentation, HVAC and plumbing.

Financial Data

Project Status

Through RFP PW-S3C06703 the County entered into a Personal Services Agreement with Cameron Engineering for design
services. The County has procured Liro for construction management services under RFP S35121-03M. Bid opening for S3C067-
03G was on December 22, 2015. R.J. Industries was the lowest responsible bidder. Construction is anticipated to begin July 2016.

Project Budget: $18,536,463.00
Reimbursements: $0.00
Encumbered: $1,079,104.00
Paid to Date: $361,618.59
Remaining Funds: $18,174,844.41
Percent Paid: 1.95%

Design CM

Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3C067
Cedar Creek Equipment Upgrade

Project No. Project Name Location

3C067 - 004 Plant Water Systems Improvements- Cedar Creek STP Cedar Creek Sewage Treatment Plant

Description

This project includes improvements to the protected water system, domestic/city water system and the plant service water (screened effluent) system. Such improvements will
include new pumps, motors, drives, piping, valves, controls and instrumentation.

Project Status Financial Data

Malcolm Pirnie, Inc. was selected as the design consultants for 3C067-004. Bids for Contract No. S3C067-04G were received on

August 12, 2014. RJ Industries was the lowest bidder. RJ Industries was approved by the Rules Committee on December 1, 2014. Project Budget: $2,146,640.00
Cameron Engineering will be providing Construction Management services through their "On-Call" Agreement. Contract duration Reimbursements: $0.00
is 6 months. Construction has commenced and is ongoing. Encumbered: $1,689,874.72
Paid to Date: $745,698.00
Remaining Funds: $1,400,942.00
Percent Paid: 34.74%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design
2 Procurement (Design Services) 6/23/2011
3 Detailed Design 7/7/2014
4 Bid Opening 8/12/2014
5 Construction NTP 4/20/2015
6  Construction Complete []
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Edward P. Mangano
County Executive

Project No.

Description

Project Schedule Reimbursements

No. Milestone

Detailed Design

Bid Opening
Construction NTP
Construction Complete

[ S B

Project Name

3C067 - 005 Electrical Distribution System Improvements- Cedar Creek STP

Planning/Conceptual Design

Procurement (Design Services)

Shila Shah-Gavnoudias

Capital Project 3C067
Cedar Creek Equipment Upgrade

Completion Date

5/30/2014
2/17/2015

Complete

NI

Source

Location

Cedar Creek Sewage Treatment Plant

Commissioner

This project includes the replacement of various electrical distribution system equipment, including transformers, switchgear, and motor control centers.

Financial Data

Project Status

Planning/conceptual design is complete. The County will be procuring Design Services through RFP No. S3C067-05C. Proposals
were received on July 18, 2014. Cameron Engineering was approved by the Rules Committee on December 1, 2014.

Project Budget: $9,998,121.00
Reimbursements: $0.00
Encumbered: $555,750.00
Paid to Date: $28,500.00
Remaining Funds: $9,969,621.00
Percent Paid: 0.29%

Design CM

Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 3C067
Cedar Creek Equipment Upgrade

Location
Cedar Creek WWTP

Project No. Project Name

3C067 - 006 Sludge Reduction: Cedar Creek WPCP Centrifuges

Description

Sludge dewatering via centrifuge has been pre-selected for this project. Two centrifuges will be purchased by the County for installation under this contract. These centrifuges will
be installed in the existing Dewatering Building and will discharge dewatered sludge to the existing shaftless screw conveyor system that conveys sludge from the existing belt filter
presses to the truck loading bays.

Project Status Financial Data

Detailed design is complete. Bid opening was on January 9, 2016. Posillico was the lowest bidder. Construction is anticipated to

begin July 2016. Project Budget: $5,050,000.00
Reimbursements: $0.00
Encumbered: $1,900,000.00
Paid to Date: $0.00
Remaining Funds: $5,050,000.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 2/4/2015
2 Procurement (Design Services) 2/5/2015
3 Detailed Design 11/23/2015
4 Bid Opening 1/9/2016
5  Construction NTP []
6  Construction Complete []
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Capital Project Number 35107
Financial Summary Report

June 2016 ~ Monthly Report

Sub-Project Number: Title Project Budget  Reimbursements Bond Authorization  Encumbered Paid to Date % Paid  Page
001: East Hills Pump Stations $2,590,741.00 $0.00 $3,250,000.00 $2,333,512.51 $2,458,575.65 94.90% 81
Sum: $2,590,741.00 $0.00 $3,250,000.00 $2,333,512.51 $2,458,575.65 94.90%
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35107
East Hills Pump Station Improvements

Location
East Hills

Project No. Project Name

35107 - 001 East Hills Pump Stations

Description

The principal features of work to be performed under this contract includes the construction of two (2) new buildings, replacement of raw sewage pumps, replacement of emergency
generator, replacement of various valves and piping, and associted electrical, instrumentation, and plumbing.

Project Status Financial Data

Contracts S35107G and S35107E was bid on December 13, 2011. S35107G was awarded to Philip Ross Industries, Inc. and

S35107E was awarded to Bana Electric Corp. Construction is complete. Project Budget: $2,590,741.00
Reimbursements: $0.00
Encumbered: $2,333,512.51
Paid to Date: $2,458,575.65
Remaining Funds: $132,165.35
Percent Paid: 94.90%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design 3/16/2009
2 Procurement (Design Services) 3/1/2010
3 Detailed Design 10/20/2011
4 Bid Opening 12/13/2011
5 Construction NTP 8/20/2013
6  Construction Complete 4/23/2016

Thursday, June 30, 2016 Capital Project 35107
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Sub-Project Number: Title

002: Environmental Facilities System-Wide SCADA
003: Cedar Creek WPCP SCADA Upgrades

004: Bay Park STP SCADA Upgrades

005: Glen Cove WWTP SCADA Upgrades

Thursday, June 30, 2016

Capital Project Number 35117

Financial Summary Report
June 2016 ~ Monthly Report

Project Budget
$1,000,000.00
$5,806,509.00
$3,167,600.00
$2,590,756.00

Sum: $12,564,865.00

Capital Project Number 35117

Reimbursements Bond Authorization

$0.00
$0.00
$0.00
$0.00

$0.00

$11,250,000.00
$0.00
$0.00
$0.00

$11,250,000.00

Encumbered
$738,647.00
$0.00
$0.00
$0.00
$738,647.00

Paid to Date
$303,167.48
$0.00
$0.00
$0.00
$303,167.48

% Paid
30.32%
0.00%
0.00%
0.00%
2.41%

Page
83
84
85
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Edward P. Mangano
County Executive

Project No. Project Name

35117 - 002 Environmental Facilities System-Wide SCADA

Description

No. Milestone

Planning/Conceptual Design
Procurement (Design Services)
Detailed Design

Bid Opening

Construction NTP

Construction Complete

[ S B

Capital Project 35117

Wastewater Security Improvements

Completion Date

9/13/2013

Complete

NI

Source

Location

Various Locations

Design

Project Budget:
Reimbursements:
Encumbered:
Paid to Date:
Remaining Funds:
Percent Paid:

Project Schedule Reimbursements

Shila Shah-Gavnoudias
Commissioner

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities. With varying degrees of automation at the
Department’s three (3) wastewater treatment plants, fifty-seven (57) sewage pumping stations and seven (7) storm water pumping stations, the Department is seeking to
standardize the automation systems and provide overall supervisory control of these facilities.

Financial Data

Project Status

Through RFP PW-S35117-02C, the County has entered into a Personal Service Agreement with CDM Smith for design services.
Four (4) bid contracts are planned to be developed, one (1) each for: Pump Stations SCADA Upgrade; Cedar Creek WPCP SCADA
Upgrade; Bay Park STP SCADA Upgrade; and, Glen Cove WWTP SCADA Upgrade. Bid contracts will be developed in the order
indicated, in coordination with active design projects. Pump Station rehabilitation will be funded through 3P312.

$1,000,000.00
$0.00
$738,647.00
$303,167.48
$696,832.52
30.32%

CM Construction

Thursday, June 30, 2016
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35117
Wastewater Security Improvements

Location
Cedar Creek WWTP

Project No. Project Name

35117 - 003 Cedar Creek WPCP SCADA Upgrades

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities. The Department is seeking to standardize the
automation systems and provide overall supervisory control of Cedar Creek WWTP.

Project Status Financial Data

Project is currently in preliminary design. Bid opening is anticipated for Fall of 2016.

Project Budget: $5,806,509.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $5,806,509.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design L]
2 Procurement (Design Services) 12/17/2015
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Edward P. Mangano
County Executive

Shila Shah-Gavnoudias
Commissioner

Capital Project 35117
Wastewater Security Improvements

Project No. Project Name Location

35117 - 004 Bay Park STP SCADA Upgrades Bay Park STP

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities. The Department is seeking to standardize the
automation systems and provide overall supervisory control of Bay Park STP.

Project Status Financial Data

Project is currently in preliminary design. Bid opening scheduled for April 2017.

Project Budget: $3,167,600.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $3,167,600.00
Percent Paid: 0.00%
Project Schedule Reimbursements
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design L]
2 Procurement (Design Services) L]
3 Detailed Design L]
4  Bid Opening []
5  Construction NTP []
6  Construction Complete []
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Shila Shah-Gavnoudias
Commissioner

Edward P. Mangano
County Executive

Capital Project 35117
Wastewater Security Improvements

Location
Glen Cove WWTP

Project No. Project Name

35117 - 005 Glen Cove WWTP SCADA Upgrades

Description

This project includes supervisory control and data acquisition (SCADA) improvements to the Department’s environmental facilities. The Department is seeking to standardize the
automation systems and provide overall supervisory control of Glen Cove WWTP.

Project Status Financial Data

Project is currently in preliminary design. Bid opening scheduled for September 2017.

Construction NTP

Construction Complete

Project Budget: $2,590,756.00
Reimbursements: $0.00
Encumbered: $0.00
Paid to Date: $0.00
Remaining Funds: $2,590,756.00
Percent Paid: 0.00%
No. Milestone Completion Date Complete Source Design CM Construction
1 Planning/Conceptual Design L]
2 Procurement (Design Services) L]
3 Detailed Design L]
4  Bid Opening []
5 []
6 []

Thursday, June 30, 2016 Capital Project 35117 Page 86



APPENDIX A

Page 87



U.S. Department of Homeland Seearity
- Washington, DT 20477

January 17, 2014

Andrew X. Feeney

Deputy Commissicner for Special Programs (AGAR)

NYS Division of Homeland Security for Emergency Services
1220 Washington Avenue

Building 22, Suite 101

Albany, NY 12226-2251

Rob Walker

Chief Deputy County Executive
Office of the Nassau County Executive
1550 Franklin Avenue

Mineola, NY 11501

Gentlemen:

This letter confirms the understanding that was reached on January 13, 2014 between FEMA, the
State of New York (the “Grantee”)y and Nassau County Department of Public Works (the “County™),
regarding the repair/replacement and mitigation of portions of the Bay Park Treatment Plant (“Bay
Park™). Bay Park is the legal responsibility of the County and portions of the plant were submerged
in floodwater as a result of Hurricane Sandy. I would appreciate your signed confirmation of the
essential elements of the undertaking below at your earliest convenience. Once I receive your signed
confirmation, FEMA will develop with you and execute an alternative procedure pilot project for
permanent work and supporting Project Worksheets in accordance with 42 U.S.C, § 5189f and the

terms of this letter of undertaking.

Essenfial Elements of Alternative Procedure for Floodwater-Damaged Elements of the Bay

Park Treatment Facility (FEMA-DR-4085)

1. FEMA agrees that due to floodwater damage sustained as a result of Hurricane Sandy, the
following elements of the Bay Park are eligible for repair/restoration:

Electrical Distributions System

Sludge Dewatering Equipment

Satellite Pump Stations Serving the County
Main Building Raw Sewage Pumps

Effluent Screening and Disinfection Building
Effluent Pumping Facility

Miscellaneous Facilities Campus Wide

AR el B bl Fa

www, fema.goy




8. Final Settling Tank
9. Fire Praotection Building
10. Gallery and Utility Tunnel Restoration

FEMA, the Grantee, and the County (hereinafter the “Parties”) have agreed upon the
damages caused as a direct result of Hurricane Sandy, the associated dimensions, a detailed
description of those damages, and an eligible scope of work that will be captured in the
Project Worksheet that FEMA will generate for this facility.

The Parties have agreed that the County will accept a fixed, capped Public Assistance Grant
for the agreed upon disaster damages and eligible scope of work for this project under the
alternative procedures authorized under Section 428 of the Robert T. Stafford Disaster Relief
and Emergency Assistance Act, codified in 42 U.S.C. § 5189f. The Parties further
acknowledge that the terms of this project will be subject to Public Assistance Alternative
Procedure Pilot Program Guide for Permanent Work.

. In accordance with 42 U.S.C. § 51891(e), FEMA, working collaboratively with
representatives from the State of New York and Nassau County Department of Public Works,
has validated and accepted the County’s estimate of $431,509,106 for repair/restoration costs
for eligible damage, inclusive of codes and standards upgrades.

FEMA has also approved the County’s hazard mitigation proposal (HMP) in the amount of
$378,874,678 for Section 406 hazard mitigation to cover the following mitigation measures:

1. Plant-wide Electrical s Mitigation (e.g. elevation) of all critical and auxiliary
Distribution System electrical branch and distribution equipment.

2. Sludge Dewatering s  Mitigation of sludge dewatering system including moving
Facility critical {e.g. electrical) components to higher elevation.

s Replacement of flood-damaged pumps with dry pit
__submersible units and associated auxiliary equipmient. ~

3. Barnes Ave’ . Mifigation of interceptors and force main to prevent over-
pressurization.

4. Plant Boundary and ¢ Canstruction of perimeter boundary surrounding Bay Park
Storm water System Plant STP in comhination with intericr storm water
management and pumping.
5. Influent Screening e Mitigation and hardening of building, including adding flood

wall around facitities to support flow-through and include
removable bulkheads at entrances.

6. Raw Sewage Pumps » Mitigation and hardening of building, including adding flocd
wall around facilities to support flow-through and include
removable bulkheads at entrances,

¢ Replacement of flood damaged pumps /motors with dry pit
submerstble units and associated auxiliary equipment.

7. Grit Removal e Mitigation and hardening of system, including floodwall /

2




bulkheads.

8. Primary Settling Tanks s Mitigation and hardening of system, including floodwall /
cover modifications. ,
9. Secondary Treatment + Mitigation and hardening of buildings and systems,
Facilities including dry pit submersible RAS and WAS pumps and

auxiliary equipment.

s General building hardening, including installing watertight
doors at tunnel access points and floodwall /cover
modifications.

10. Digesters and Sludge s  General building hardening, including installing watertight
Thickening doors at tunnel access points.

s Mitigation and hardening of system, including floodwall /
bulkheads with removal barriers for access.

11. Central and Distributed = Mitigate and harden life safety equipment {e.g. HVAC).
HVAC Systems

12, Effiuent Screening and s Mitigation and hardening of system, including floodwall /
Disinfection Building - bulkheads with removal barriers for access.

¢ Replacement of flood damaged pumps with dry pit
submersible units and associated auxillary equipment.

13. Effluent Pumping Facility | «  General building hardening, including installing watertight
doors.

e Replacement of flood damaged pumps with dry pit
submersible units and associated auxiliary equipment,

14, Odor Control Facility o  General building hardening, including installing watertight
doors at tunnel access points.

15. Miscellaneous Facilities | s General building hardening, including installing watertight
doors at tunnel access paints.

» Harden sump pumps and drainage systems to prevent
backup and provide drainage in lower area within facilities
and tunnels, ‘

16. Pump Stations s Mitigation of satellite pumping station throughout the
Cou ntyr(e.g. dry flood-proofing; waterproof doors and

elevation of generators and fuel tanks). - -

In agreeing to the fixed, capped Public Assistance Grant:

a. The Parties agree that the grant will be based upon a fixed estimate and capped at
$810,383,784, which includes $431,509,106 for repair/restoration costs and
$378,874,678 for 406 mitigation costs.

b. The Parties acknowledge that the $431,509,106 for repair/restoration and
$378,874,678 for 406 mitigation, agreed upon by the Parties reflect 100% of the total
agreed upon funding, which includes the 90% federal cost-share and the 10% State
cost-share.

c. FEMA acknowledges that the County has flexibility to implement the fixed capped
grant in the manner that it deems appropriate to achieve the intended benefit of the
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agreed upon repair/restoration scope of work outlined in paragraph 1 (i.e. tc at 2
minimum restore this critical facility to its pre-disaster function and capacity).

FEMA acknowledges that the County may exercise flexibility in using the fixed
capped grant appropriated for mitigation measures captured in paragraph 5 of this
document. If during the design of this approved mitigation proposal, an alternative
mitigation measure is identified outside the approved 406 mitigation scope of work,
the County must demonstrate that:

i. Ataminimuym, the prevention of future damage under the alternative mitigation
approach is proven to be equal to or greater than that of the previously approved
HMP scope of work (outlined in paragr. aph 5) of a 500-year ﬂood with Design
Flood Elevation of 17.0 ft. (NAVD88).!

The Parties acknowledge that the environmental and historic preservation (EHP)
compliance review required under 44 C.F.R. § 10, will be performed based on the
agreed upon repair/restoration and mitigation scope of work. Accordingly, the
Grantee must inform FEMA of any proposed changes in the agreed upon scope of
work that do not substantially conform to the design, function, and location of the
damaged facilities so that FEMA can determine whether additional EHP review must
be conducted to ensure compliance.

As a condition of this agreement, in order to achieve the necessary benefit associated
with the agreed upon 406 mitigation funding for the approved HMP that is outiined
under paragraph 5 of this agreement, the County agrees to perform whatever
mitigation necessary to protect the primary and backup electrical power generation
systems against a 500 year flood event. The County acknowledges that the elements
of these systems that will be mitigated include but are not necessarily limited to:

i. TFour tri-fue! primary electrical power generators and their associated critical
peripheral elements; and

ii. The backup emergency power system, which currently consists of three diesel .
generators and their associated critical peripheral elements :

The County further agrees to complete the mitigation outlined in paragraph 6(d)
within the time limitations for the completion of permanent work set forth in 44
C.F.R. § 206.204(c), and acknowledges that its failure to comply with this
requirement in a timely manner will cause the approved mitigation funding included
in the gapped grant to be deemed ineligible and may result in de-obligation of those
funds.

Y See Public Assistance Alternative Procedure Pilot Program Guide for Permanent Work, Part 11(D) & (E),
(Dec. 19, 2013).

? The cosis for niitigaticn of the primary and backup electrical power generation systems were not eligible and thus, not
included in the total amount of406 mitigation that FEMA approved for this project because these were undamaged
elements. However, the Benefit Costs Analysis (BCA) that justified FEMA’s acceptance of the County’s HMP assumes
the completion of this mitigation. Therefore, the eligibility of the 406 hazard mitigation funding included in this grant is

4




h. The Parties agree that the cost of mitigating the primary and secondary electrical
power generation systems will be approximately $20,000,000. The Grantee agrees to
be responsible for the cost of this mitigation element as it is not part of the scope of
work, which is the basis for the accepted fixed grant.

i. The Grantee and the County acknowledge that, in accordance with Section 312 of the
Stafford Act, and 44 C.F.R. §206.191, because they are accepting this fixed, capped
Public Assistance Grant, they will not receive any additional public assistance
funding for Sandy related damages to any facility and/or site identified in the tables
under paragraphs 1 and 5 above. Additionally, if the County receives any insurance
proceeds that were not originally contemplated in arriving at the agreed upon amount
of the fixed, capped grant, reductions in the amount of actual insurance proceeds may
be required before the project worksheet is finalized.

7. For all eligible damage:

a. In accordance with 42 U.S.C. § 5189f (f), FEMA has the authority to waive, a3
necessary, any regulation regarding the replacement of eligible flood-damaged
elements of Bay Park not consistent with this approach and will carry out the
proposed alternative procedure as a pilot program for the County for FEMA-DR-
408s.

b. New York State and the County will agree to waive any and all rights to bring appeals
pursuant to 44 CFR § 206.206 or requests for arbitration pursuant to 44 CFR §
206.210 (the Dispute Resolution Pilot Program authorized by Section 1105 of the
Sandy Recovery Improvement Act,) against FEMA based on, arising out of, or by
reason of any or all of the conditions set forth in this letter.

¢. FEMA will deobligate funding awarded in compliance with this agreement and
memorialized in the appropriate PWs only upon a determination of fraud, waste, or.
abusg, or af ihe direciion of the designated audit follow up official for the Departmeni
of Homeland Security/FEMA, or as & result of the County’s failure to comply with
paragraphs 6(d) and (e) of this agreement. FEMA recognizes that any subsequent
determination that deobligates funding associated with the determinations made
herein and memorialized in the appropriate PW could constitute a new dispute subject
to appeal under 44 C.F.R. § 206.206 or arbitration under 44 C.F.R, § 206.210
(provided the circumstances of the dispute meet the requirements for arbitration
articulated in that section).

contingent upon the County demonstrating to FEMA that the mitigation to these undamaged elements will be achieved
through a funding source outside of FEMA Public Assistance.
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herein and memorialized in the appropriate PW could constitute a new dispute subject
to appeal under 44 C.F.R. § 206,206 or arbitration under 44 C.F.R. § 206.210
(provided the circumstances of the dispute meet the requirements for arbitration
articulated in that section).

Upon recetving the State’s and the County’s signed confirmation of the essential elements of this
understanding, FEMA will geperate a Project Worksheet resulting in a fixed, capped Public
Assistance Grant for the agreed upon total of $810,383,784, which will include, at a minimum, all of
the flexibilities of 42 U.S.C. § 51891 (e)(1). :

Sincerely, »

Chilef Counsel
Federal Emergency Management Agency

By signing below, the parties confitm their understanding of and their agreement to the essential
etements of this undertaking as set forth above:

New Vork State:

Jerome Hauer Date
Governor’s Authorized Representative
State of New York

Nassau Coufity:

Roh, aliker Date '
il Deputy County Executive
assay County

%‘é&*v j/z},, a2
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